

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
BUFFALO	ASHTABULA HARBOR	1	A	3/1/19	4/1/19	7/1/19	9/25/19	180,000	M	B	Y	O	D	S	115	F&R
BUFFALO	CONNEAUT HARBOR	2	A	4/16/19	5/16/19	7/1/19	9/30/19	140,000	M	B	Y	O	D	S	115	F&R
BUFFALO	FAIRPORT HARBOR	3	A	3/15/19	4/15/19	7/1/19	9/15/19	180,000	M	B	Y	O	D	S	1	F&R
BUFFALO	ROCHESTER & OSWEGO HARBOR,NY	4	C	2/8/19	3/11/19	5/7/19	8/15/19	310,000	M	B	Y	O	D	S	115	F&R
BUFFALO	SANDUSKY HARBOR	5	A	4/18/19	6/3/19	10/7/19	12/1/19	260,000	M	B	Y	O	D	S	115	F&R
BUFFALO	TOLEDO HARBOR - MAUMEE BAY	6	A	4/1/19	5/7/19	8/15/19	10/15/19	500,000	M	B	Y	O	D	S	1	F&R
BUFFALO	TOLEDO HARBOR - MAUMEE RIVER	7	A	5/10/19	6/17/19	11/1/19	12/10/19	120,000	M	B	Y	O	D	S	1	F&R
BUFFALO	BUFFALO HARBOR, NY	9	A	5/10/19	7/1/19	8/1/20	9/15/20	100,000	M	B	Y	C	D	S	115	F&R
BUFFALO	CLEVELAND HARBOR (FY19/20)	10	A	7/8/19	8/7/19	11/15/19	12/15/20	225,000	M	B	Y	C	D	S		F&R
DETROIT	GRANDHAVEN(OUT)/HOLLAN/STJOE	10	A	2/28/19	4/2/19	6/28/19	10/1/19	42,000	M	X	Y	B	D	S	67	IDIQ
DETROIT	HOLLAND(OUT)GRANDHAVEN/STJOE	11	A	2/28/19	4/2/19	6/28/19	10/1/19	58,000	M	X	Y	B	D	S	67	IDIQ
DETROIT	STJOESPH(OUT)/GH/HOLLAND	12	A	2/28/19	4/2/19	6/28/19	10/1/19	37,000	M	X	Y	B	D	S	67	IDIQ
DETROIT	LUDINGTON, MI	20	A	3/12/19	4/17/19	6/6/19	10/1/19	44,500	M	X	Y	B	B	S	361	IDIQ
DETROIT	DETROIT RIVER, MI	30	A	5/21/19	6/25/19	8/25/19	11/24/19	144,000	M	X	Y	C	D	S	115	IDIQ
DETROIT	DULUTH-SUPERIOR, MN-WI	40	A	5/14/19	6/13/19	8/3/19	1/6/20	155,000	M	X	Y	X	D	S	70	IDIQ
DETROIT	GREEN BAY, WI	50	A	5/17/19	6/20/19	8/10/19	11/24/19	250,000	M	X	Y	W	D	S	1	IDIQ
DETROIT	ARCADIA W/PENTWATER, SAUGATU	60	A	1/15/19	1/25/19	5/1/19	7/31/19	1	M	P	Y	B	C	S		MATOC
DETROIT	PENTWATER W/ARCADIA, SAUGATU	61	A	1/15/19	1/25/19	5/1/19	7/31/19	1	M	P	Y	B	C	S		MATOC
DETROIT	SAUGATUCK W/ARCADIA, PENTWAT	62	A	1/15/19	1/25/19	5/1/19	7/31/19	1	M	P	Y	B	C	S		MATOC
DETROIT	ST CLAIR RIVER, MI	70	A	5/17/19	6/19/19	8/8/19	11/6/19	84,000	M	X	Y	C	D	S	115	IDIQ
DETROIT	TWO RIVERS, WI	80	A	5/23/19	6/27/19	8/12/19	11/2/19	96,000	M	X	Y	B	C	S		IDIQ
DETROIT	GRAND HAVEN (INNER)	90	A	5/8/19	6/7/19	7/27/19	10/20/19	64,200	M	X	Y	X	C	S		IDIQ
DETROIT	ONTONAGAN	100	A	10/19/18	10/30/18	6/15/19	8/31/19	1	M	X	Y	B	D	S	67	MATOC
DETROIT	MANITOWOC W TWO RIVERS INNER	110	A	6/27/19	7/29/19	9/15/19	12/14/19	125,000	M	B	Y	C	C	S	70	IDIQ
DETROIT	TWO RIVERS INNER W MANITOWOC	120	A	6/27/19	7/29/19	9/15/19	12/14/19	125,000	M	B	Y	C	C	S	70	IDIQ
DETROIT	STURGEON BAY W/ KEWAUNEE, WI	130	A	5/16/19	6/18/19	8/8/19	11/6/19	82,400	M	X	Y	C	D	S	718	IDIQ
DETROIT	KEWAUNEE W/ STURGEON BAY	140	A	5/16/19	6/18/19	8/8/19	11/6/19	82,400	M	X	Y	C	D	S	718	IDIQ
HUNTINGTON	KANAWHA RIVER DREDGING	2	C	8/11/16	9/11/16	7/1/19	7/15/19	30,000	M	B	H	O	B	N	351	IDIQ
HUNTINGTON	BIG SANDY HARBOR DREDGING	3	A	4/12/19	5/12/19	5/28/19	7/31/19	230,000	M	B	H	O	D	N	351	IDIQ
HUNTINGTON	CUMBERLAND RIVER MP 104	4	C	8/11/16	9/11/16	7/15/19	8/15/19	180,000	M	B	H	O	D	N	351	IDIQ
HUNTINGTON	LRL GOVERNMENT HARBORS	5	A	8/11/16	9/11/16	9/30/19	10/30/19	240,000	M	B	H	O	D	N		IDIQ
HUNTINGTON	LRP OHIO	6	A	8/11/16	9/11/16	11/18/19	4/15/20	20,000	M	B	H	T	D	N	896	IDIQ
HUNTINGTON	LRP ALLEGHENY, MON	7	A	4/11/16	9/15/16	11/18/19	4/30/20	4,200	M	B	H	C	C	N	896	MATOC
HUNTINGTON	WINFIELD/MARMET AUX APPROACH	8	C	8/11/16	9/11/16	8/13/19	8/21/19	9,000	M	B	H	O	B	N	351	MATOC
LOUISVILLE	OHIO RIVER OPEN CHANNEL WORK	2	A			5/28/19	8/31/19		M	P	Y	O	E	N		IDIQ
NASHVILLE	CRM104 DREDGE	1	HF					130	M	B	Y	O	D	S		MATOC
PITTSBURGH	OHIO RIVER DREDGING	1	P	6/28/19	7/22/19	10/1/19	6/30/20	12,000	M	B	Y	X	D	N		IDIQ
PITTSBURGH	ALLEGHENY RIVER DREDGING	2	P	6/28/19	7/22/19	10/1/19	6/30/20	4,000	U	B	Y	X	B	N		IDIQ
PITTSBURGH	MON RIVER DREDGING	3	P	6/28/19	7/19/19	10/1/19	6/30/20	3,000	M	B	Y	X	B	N		IDIQ
VICKSBURG	MATOC-RED/BLACK/OUA/MS RIVER	0	P	12/10/18		3/4/19	3/4/22		M	P	H	O	E	N		MATOC
MEMPHIS	SATOC: Elvis Strahr, New Mad	1	U			7/1/19	1/14/20		M	P	Y	S	E	U		F&R
NEW ORLEAN	MISS RIV HDR 6-18	1	C	10/25/17	11/20/18	11/28/18	4/29/19	3,598,663	M	H	H	O	E	N		CON
NEW ORLEAN	MISS RIV HDR 1-19	2	C	11/1/18	12/11/18	12/18/18	6/9/19	4,134,306	M	H	H	O	E	N	22	F&R
NEW ORLEAN	MISS RIV HDR 2-19	3	NB	11/1/18	1/10/19				M	H	H	O	E	N		F&R
NEW ORLEAN	MISS RIV HDR 3-19	4	NB	11/1/18	1/23/19				M	H	H	O	E	N		F&R
NEW ORLEAN	MISS RIV HDR 4-19	5	NB	11/1/18	2/1/19				M	H	H	O	E	N		F&R

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
NEW ORLEAN	MISS RIV HDR 5-19	6	C	11/1/18	2/5/19	2/17/19	3/25/19	1,383,202	M	H	H	O	E	N		CON
NEW ORLEAN	MISS RIV HDR 6-19	7	C	11/1/18	2/20/19	3/7/19	6/14/19	5,273,026	M	H	H	O	D	N	235	F&R
NEW ORLEAN	MISS RIV HDR 7-19	8	C	11/1/18	2/26/19	3/31/19	6/3/19	4,837,547	M	H	H	O	E	N	22	F&R
NEW ORLEAN	MISS RIV HDR 8-19	9	A	11/1/18	5/7/19	6/9/19	11/10/19	3,500,000	M	H	H	O	E	N	22	F&R
NEW ORLEAN	MISS RIV HDR 9-19	10	NB	11/1/18	5/14/19				M	H	H	O	E	N		F&R
NEW ORLEAN	MISS RIV HDR 10-19	11	A	11/1/18	5/30/19	6/14/19	10/6/19	3,000,000	M	H	H	O	E	N	235	F&R
NEW ORLEAN	MISS RIV HDR 11-19	12	BR	3/21/19	6/11/19				M	H	H	O	E	N		F&R
NEW ORLEAN	MISS RIV HDR 12-19	13	NB	3/21/19	7/30/19				M	H	H	O	E	N		F&R
NEW ORLEAN	NOH CDR 1-19	30	NB	4/2/19	8/1/19				M	P	H	O	D	N		F&R
NEW ORLEAN	NOH & VARIOUS BARS CDR 3-19	32	A	4/2/19	8/13/19	8/30/19	11/25/19	1,200,000	M	P	H	O	D	N		F&R
NEW ORLEAN	ATC BASIN/GIWW/OLD IDIQ FY19	65	A	5/17/19	6/27/19	10/1/19	1/1/20	1,200,000	M	P	H	O	E	N	569	IDIQ
NEW ORLEAN	CALCASIEU BAR HDR 1-18	125	C	9/4/18	10/16/18	12/28/18	5/4/19	7,327,088	M	H	H	O	D	N	235	F&R
NEW ORLEAN	CALCASIEU BAR HDR 2-18	126	A	9/4/18	9/17/19	11/15/19	4/15/20	8,000,000	M	H	H	O	E	N	22	F&R
NEW ORLEAN	MISS RIV SWP CDR 1-19	275	C	10/31/18	11/29/18	12/15/18	5/23/19	8,926,507	M	P	H	W	E	N	325	F&R
NEW ORLEAN	MISS RIV SWP CDR 2-19	276	A	10/31/18	6/27/19	7/23/19	11/6/19	9,000,000	M	P	H	W	E	N	325	F&R
NEW ORLEAN	CALC MI 17-36/DEVL'S ELBO	500	A	8/10/19	9/10/19	11/15/19	9/15/20	4,500,000	M	P	Y	U	E	N	36	F&R
NEW ORLEAN	NEW ZYDECO RIDGE II	510	A	10/23/18	12/6/18	9/15/19	12/15/19	3,200,000	M	P	Y	W	E	N	325	F&R
NEW ORLEAN	TIGER PASS CY	520	OA	8/23/19	9/23/19	12/15/19	3/15/20	1,900,000	M	P	Y	W	E	N		F&R
NEW ORLEAN	BAYOU LAFOURCHE CY	550	C	8/3/18	12/11/18	1/27/19	3/23/19	913,946	M	P	Y	B	E	N		CON
NEW ORLEAN	HOUMA NAV CANAL CY	560	OA	8/7/18	9/18/19	12/10/19	2/15/20	400,000	M	P	Y	O	D	N		F&R
NEW ORLEAN	BAPTISTE COLLETTE CY	570	A	8/14/18	4/9/19	7/29/19	11/15/19	1,800,000	M	P	Y	W	E	N	878	F&R
ST. PAUL	MECH DRDG BASE + 4 OP YRS	1	A	4/9/19	5/9/19	6/10/19	11/29/23	2,120,000	M	B	Y	U	E	U		IDIQ
ROCK ISLAND	Illinois Waterway	1	U			9/15/19	10/30/19		M	P	Y	X	U	U		F&R
ST. LOUIS	Southeast Missouri Port (Mil	1	U			9/1/19	9/5/19		M	P	Y	X	U	U		F&R
BALTIMORE	BALTIMORE HARBOR & CHANNELS	1	A	7/8/19	8/6/19	12/1/19	3/31/20	2,790,000	M	B	Y	M	E	N	4	F&R
BALTIMORE	WICOMICO RIVER (UPPER)	2	A	9/30/18	10/30/18	9/16/19	10/31/19	100,000	M	P	Y	U	D	S	26	F&R
BALTIMORE	BALT HARB & CH (YORK SPIT)	3	BR	8/7/18	12/6/18			2,000,000	M	B	Y	O	E	N		F&R
BALTIMORE	BALT HARB & CH (YORK SPIT)	4	P	8/28/19	9/27/19	11/29/19	5/13/20	2,675,000	M	H	Y	O	E	N		F&R
NEW ENGLAN	PORTSMOUTH IMPROVEMENT PROJ	2	HF					700,000	N	U	Y	O	E	N		F&R
NEW ENGLAN	ANNISQUAM RIVER, MA	3	P	7/31/19	8/31/19	11/1/19	3/31/20	130,000	M	B	Y	O	C	U		F&R
NEW ENGLAN	HAMPTON HARBOR, NH	4	A	6/19/19	8/1/19	10/1/19	1/29/20	175,000	M	P	Y	B	E	N		F&R
NEW ENGLAN	CAPE PORPOISE, KENNEBUNKPORT	5	A	6/19/19	7/31/19	11/1/19	2/29/20	30,000	M	B	Y	O	D	S		F&R
NEW YORK	JAMAICA BAY, NY MAINTENANCE	7	P	9/23/19	10/23/19	11/20/19	3/31/20	450,000	M	H	Y	X	E	N		F&R
NEW YORK	NEWARK BAY - 40FT. MAINT	8	P	7/3/19	8/2/19	10/7/19	2/28/20	585,000	M	B	Y	U	E	N	389	F&R
NEW YORK	FIMP-FIREISLND COMMUNITIES3B2	9	A	1/11/19	3/26/19	8/12/19	6/8/20	2,300,000	S	H	Y	B	E	N	622	F&R
NEW YORK	EAST ROCKAWAY INLET NY MAINT	10	C	1/18/19	1/29/19	4/14/19	5/6/19	350,000	M	P	Y	B	E	N	476	F&R
NEW YORK	WESTHAMPTON INTERIM, NY	11	P	7/15/19	9/10/19	10/15/19	3/15/20	1,200,000	S	H	Y	B	E	N	622	F&R
NEW YORK	NEWARK BAY - 50 FT. MAINT	12	A	4/12/19	5/14/19	7/8/19	10/17/19	229,980	M	B	Y	U	E	N	389	F&R
NEW YORK	LI INTRACOASTAL WATERWAY, NY	13	C	8/16/18	9/17/18	12/16/18	1/30/19	63,000	M	P	Y	B	D	N	862	CON
NORFOLK	NORFOLK HARBOR-INNER CHANNEL	1	A	6/11/19	7/9/19	8/20/19	1/20/20	805,000	M	P	Y	U	E	N	26	F&R
NORFOLK	NORFOLK HRBR - THIMBLE SHOAL	2	A	12/18/18	1/18/19	6/18/19	8/31/19	1,767,323	M	H	Y	O	E	N	22	F&R
NORFOLK	NORFOLK HARBOR, CHNL TO NN	3	A	6/11/19	7/9/19	8/20/19	1/20/20	270,000	M	P	Y	U	E	N	26	F&R
NORFOLK	CRANEY IS EASTWARD EXPANSION	6	A	6/17/19	7/17/19	9/16/19	11/15/19	150,500	N	X	Y	U	D	N		F&R
NORFOLK	JAMES RIVER IDIQ	11	A	12/21/18	1/22/19	6/15/19	2/14/22	3,900,000	M	P	Y	S	E	S	26	IDIQ
NORFOLK	JAMES R - DANCING PT TO#2	12	A			7/1/19	9/19/19	600,000	M	P	Y	O	D	S	26	IDIQ
NORFOLK	JAMES R - JORDAN PT TO#2	13	A			9/19/19	10/23/19	250,000	M	P	Y	O	D	S	26	IDIQ

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Num	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
NORFOLK	JAMES R - RDWT TO#3	14	A			10/23/19	12/8/19	340,000	M	P	Y	U	D	S		IDIQ
NORFOLK	JAMES R - RDWT TO HOPE TO#3	15	A			12/8/19	1/7/20	225,000	M	P	Y	U	D	S		IDIQ
NORFOLK	JAMES R - DANCING PT TO#4	16	A			1/7/20	2/14/20	285,000	M	P	Y	O	D	S		IDIQ
NORFOLK	AIWW - DSC	31	A	9/4/18	10/9/18	12/2/18	3/28/19	30,000	M	P	Y	U	C	S	915	F&R
NORFOLK	CHINCOTEAGUE BAY CHANNEL	32	A	3/14/19	4/15/19	6/18/19	9/17/19	10,000	M	P	Y	U	C	S	916	F&R
NORFOLK	LYNNHAVEN INLET	33	A	1/4/19	2/19/19	6/14/19	8/31/19	187,300	M	P	Y	T	D	S	26	F&R
NORFOLK	QUEENS CREEK	35	C	8/16/18	9/17/18	11/30/18	3/28/19	17,900	M	P	Y	B	C	S	563	F&R
NORFOLK	VIRGINIA BEACH NOURISHMENT	51	A	3/11/19	4/10/19	6/24/19	12/6/19	1,400,000	S	H	Y	B	E	N	455	F&R
NORFOLK	SANDBRIDGE BEACH NOURISHMENT	52	A	4/12/19	5/13/19	12/7/19	7/7/20	1,800,000	S	H	Y	B	E	N	444	F&R
PHILADELPHI	MAINT DRDG WILMINGTON HARBOR	1	P	5/21/19	6/20/19	8/19/19	9/9/19	250,000	M	P	Y	C	D	N		F&R
PHILADELPHI	MAINT DREDGING PHILA TO SEA	2	P	8/6/19	9/5/19	10/3/19	3/1/20	2,250,000	M	P	Y	C	E	N		F&R
PHILADELPHI	CAPE MAY INLET TO LOWER TWP	3	A	5/13/19	6/18/19	9/3/19	10/15/19	240,000	S	Y	Y	B	E	N		F&R
PHILADELPHI	FAIRLESS TURNING BASIN	4	P	6/10/19	7/10/19	9/10/19	9/24/19	150,000	M	P	Y	U	D	N		F&R
PHILADELPHI	MAINT - NJIWWW	5	P	8/20/19	9/19/19	11/1/19	12/1/20	200,000	M	P	Y	U	D	N		F&R
PHILADELPHI	REHOBOTH/DEWEY BEACHFILL	6	P	8/7/19	9/10/19	11/1/19	1/28/20	409,000	S	H	Y	B	E	N		F&R
PHILADELPHI	MAINT DREDGING C&D IWW	7	P	8/27/19	9/28/19	12/1/19	3/29/20	500,000	M	B	Y	C	E	N		F&R
PHILADELPHI	SCHUYLKILL - BOAT HOUSE ROW	8	P						M	P	Y	U	D	A		F&R
PHILADELPHI	TOWNSENDS TO CAPE MAY	9	P	8/1/19	8/30/19	10/15/19	3/1/20	750,000	S	P	Y	B	E	N		F&R
PHILADELPHI	SCHUYLKILL RIVER	10	P	5/17/19	6/17/19	7/24/19	4/24/20	865,000	M	P	Y	C	E	N		F&R
PHILADELPHI	GREAT EGG TO PECK /GREAT EGG	11	A	8/16/19	9/17/19	10/15/19	5/15/20	2,425,000	S	Y	Y	B	E	N		F&R
PORTLAND	WCH MAINTENANCE DREDGING	1	A	1/29/19	2/28/19	5/17/19	11/1/19	3,500,000	M	H	Y	S	E	N	22	F&R
PORTLAND	PIPELINE DREDGING OF C&LW	2	P			6/4/19	9/30/19	1,475,000	M	P	Y	M	E	N		SS
PORTLAND	OREGON COAST CLAMSHELL	3	A	4/23/19	5/23/19	6/21/19	9/13/19	255,000	M	B	Y	S	D	S	87	F&R
PORTLAND	BONNEVILLE DAM SPILLWAY	4	C	11/21/18	12/28/18	1/21/19	1/27/19	11,000	M	B	Y	S	D	S	87	F&R
PORTLAND	OREGON COAST PIPELINE	5	A	5/22/19	6/27/19	7/29/19	12/12/19	77,000	M	P	Y	S	D	S	730	F&R
PORTLAND	COOS BAY UPRIVER CLAMSHELL	6	A	3/29/19	4/29/19	7/1/19	10/31/19	930,000	M	B	Y	O	E	N	7	F&R
PORTLAND	COLUMBIA RIVER CLAMSHELL	7	A	5/3/19	6/3/19	7/15/19	11/5/19	329,000	M	B	Y	O	D	S	87	F&R
PORTLAND	ROGUE RIVER BOAT BASIN	8	C	6/10/19	6/14/19	6/23/19	7/2/19	1,800	M	W	Y	M	B	S	242	F&R
SEATTLE	FY19 SNOHOMISH RIVER	1	A	7/25/19	8/27/19	10/16/19	1/1/20	150,000	M	P	Y	T	D	N	885	F&R
SEATTLE	FY19 DUWAMISH RIVER	2	A	8/2/19	9/2/19	12/1/19	1/16/20	75,000	M	B	Y	O	D	U	7	F&R
SEATTLE	FY19 QUILLAYUTE RIVER MAINT	3	A	7/25/19	8/29/19	10/15/19	12/31/19	61,000	M	P	Y	T	D	N	920	F&R
SEATTLE	FY19 BELLINGHAM-SQUALICUM	4	A	8/19/19	9/17/19	10/15/19	2/15/20	251,000	M	B	Y	O	D	U		F&R
ALASKA	ANCHORAGE HARBOR 2018-2020	1	A	10/30/17	12/5/17	4/1/19	11/1/19	1,100,000	M	Z	Y	O	E	N		RFP
ALASKA	NINILCHIK HARBOR 2017-2019	2	C	12/6/16	1/10/17	4/25/19	5/15/19	11,000	M	X	Y	T	B	S	788	F&R
ALASKA	HOMER HARBOR 2017-2019	3	A	12/6/16	1/10/17	9/1/19	10/11/19	9,000	M	P	Y	U	B	S	788	F&R
ALASKA	NOME HARBOR 2018-2020	4	A	11/3/17	12/6/17	6/15/19	7/31/19	69,000	M	X	Y	B	D	S	788	F&R
ALASKA	DILLINGHAM HARBOR 2017-2019	5	C	11/3/16	12/6/16	5/15/19	6/15/19	110,000	M	P	Y	O	C	S	788	F&R
ALASKA	HOMER USCG BERTH 2017-2019	6	A	12/6/16	1/10/17	4/1/19	10/11/19	7,000	M	P	Y	U	B	S	788	F&R
ALASKA	AURORA HARBOR (JUNEAU)	7	A	6/27/19	9/5/19	10/15/20	12/31/20	9,600	M	B	Y	O	D	U	265	F&R
ALASKA	HARRIS HARBOR (JUNEAU)	8	A	6/27/19	9/5/19	10/15/19	2/15/21	21,300	M	B	Y	O	D	U	265	F&R
CHARLESTON	POST 45 LWR HBR TO WWT SEG2	1	A	9/10/18	8/15/19			12,700,000	B	B	Y	D	E	N		F&R
CHARLESTON	CHARLESTON LOWER HARBOR	3	C	10/9/18	1/15/19	5/1/19	7/15/19	1,700,000	M	B	Y	D	D	U	4	F&R
CHARLESTON	JOINT BASE CHARLESTON	4	C	7/23/18	8/30/18	3/4/19	6/30/19	1,500,000	M	P	Y	U	D	S	24	F&R
CHARLESTON	CHARLESTON HARBOR UPPER HARB	7	A	7/1/19	8/6/19	11/1/19	3/1/20	2,000,000	M	P	Y	X	U	U	876	F&R
JACKSONVILLE	MAYPORT O&M	1	C	8/28/18	10/12/18	12/15/18	5/19/19	1,663,000	M	W	Y	O	E	N	4	F&R
JACKSONVILLE	LEE CO SPP - GASPARILLA	2	A	2/22/19	3/28/19	6/1/19	12/30/19	320,000	S	Y	Y	B	E	N	622	F&R

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
JACKSONVIL	MANATEE HARBOR O&M	3	A	8/8/19	9/13/19	11/1/19	3/30/20	121,000	M	W	Y	U	U	S		F&R
JACKSONVIL	KINGS BAY INNER CHAN O&M	4	A	10/31/18	1/31/19	5/1/19	2/7/20	1,440,000	M	P	Y	U	U	S	876	F&R
JACKSONVIL	USMC BLOUNT ISLAND O&M	5	A	2/1/19	3/1/19	7/26/19	10/9/19	127,000	M	P	Y	U	U	S	26	CON
JACKSONVIL	IWW BROWARD REACH 1 O&M	6	A	12/14/18	1/24/19	4/1/19	7/3/19	27,000	M	P	Y	U	U	S	865	F&R
JACKSONVIL	BREVARD CO SPP	7	A	7/18/19	8/29/19	11/1/19	4/30/20	1,285,000	S	Y	Y	B	E	N	235	MATOC
JACKSONVIL	CANAVERAL HARBOR O&M	8	A	12/14/18	1/30/19	4/1/19	12/30/19	1,030,000	M	B	Y	O	U	N	96	F&R
JACKSONVIL	IWW MATANZAS O&M	10	A	4/19/19	5/30/19	10/1/19	2/28/20	313,000	M	P	Y	B	E	S	45	CON
JACKSONVIL	PALM BCH CO SPP O RIDGE & DR	13	A	8/14/19	9/18/19	11/1/19	4/30/20	755,000	S	Y	Y	B	E	N		MATOC
JACKSONVIL	PALM BEACH CO SPP - JUPITER	14	A	8/16/19	9/17/19	11/1/19	4/30/20	517,000	S	Y	Y	B	U	N		MATOC
JACKSONVIL	HORSESHOE COVE O&M	22	A	10/5/18	11/6/18	1/1/19	7/8/19	98,000	M	P	Y	U	U	S	756	F&R
JACKSONVIL	RIO PUERTO NUEVO (FRM) O&M	23	A	7/31/19	9/10/19	11/15/19	5/15/20	240,000	M	X	Y	O	E	N		F&R
JACKSONVIL	GIWW VENICE INLET O&M	25	A	4/26/19	5/29/19	9/1/19	12/29/19	25,000	M	P	Y	B	D	S	293	F&R
JACKSONVIL	PALM BEACH HARBOR O&M	28	A	8/6/19	9/4/19	11/1/19	12/24/19	65,000	M	Y	Y	B	D	N	783	MATOC
JACKSONVIL	USMC TERMINAL SILL REMOVAL	29	A	7/3/19	8/15/19	12/1/19	3/30/20	0	B	X	Y	U	U	N		RFP
JACKSONVIL	KINGS BAY ENTRANCE CHAN O&M	30	A	7/15/19	8/15/19	12/15/19	3/31/20	1,226,000	M	H	Y	M	U	N	4	F&R
JACKSONVIL	JAX HARBOR CUT-42 TO TC O&M	31	A	3/20/19	4/23/19	7/30/19	10/18/19	436,000	M	W	Y	U	E	N	235	F&R
MOBILE	FY19 SAM RENTAL 24IN	1	A	4/5/19	5/8/19				M	P	H	O	E	N	756	IDIQ
MOBILE	SAM 27-30 FY19 PANAMA CITY	2	P			12/31/19	1/31/20		M	P	H	O	E	N		IDIQ
MOBILE	SAM 27-30 FY18 BAYOU CASOTTE	3	C			12/10/18	3/21/19		M	P	H	O	E	N		IDIQ
MOBILE	SAM 27-30 FY18 MOB BAY/THEO	4	A			3/21/19	8/26/19		M	P	H	O	E	N		IDIQ
MOBILE	SAM 24IN FY18 GIWW	5	C			12/12/18	4/10/19		M	P	H	O	E	N		IDIQ
MOBILE	SAM 24IN FY18 BON SECOUR	6	C			4/14/19	4/25/19		M	P	H	O	C	N		IDIQ
MOBILE	SAM 24IN FY18 TTWW	7	C			10/1/18	12/19/18		M	P	H	U	E	N		IDIQ
MOBILE	MOBILE HOPPER FY19 #1	8	A	2/19/19	3/19/19	5/24/19	9/25/19	2,000,000	M	H	H	O	E	N	624	IDIQ
MOBILE	SAM 24IN FY19 BW&T	9	A			5/28/19	7/31/19		M	P	H	U	D	N		IDIQ
MOBILE	SAM 24IN FY19 TTWW	10	P			7/28/19	11/29/19		M	P	H	X	E	N		IDIQ
MOBILE	SAM 24IN FY18 BILOXI	11	C			1/4/19	4/5/19		M	P	H	O	D	N		IDIQ
MOBILE	SAM 24IN FY18 BAYOU LA BATRE	12	A			4/24/19	6/12/19		M	P	H	O	D	N		IDIQ
MOBILE	SAM 30IN FY19 MOBILE BAR	13	P			8/14/19	9/28/19		M	P	H	O	E	N		IDIQ
MOBILE	SAM 30IN FY19 MOBILE RIVER	14	P			10/1/19			M	P	H	O	E	N		IDIQ
MOBILE	SAM 27-30 FY18 BW&T (18IN)	15	A			5/24/19	7/31/19		M	P	H	S	U	N		RFP
MOBILE	FY19 SAM RENTAL 30IN	16	P	5/24/19	6/25/19			1,500,000	M	H	H	X	E	U		F&R
MOBILE	PANAMA CITY DEEPENING	18	U			11/1/19	12/31/19	400,000	N	P	Y	X	U	U		F&R
MOBILE	SAM-BARRIER ISLAND PHASE 2	25	A			5/20/19	3/18/20	6,300,000	U	Y	Y	B	E	N		IDIQ
MOBILE	MOBILE HOPPER FY19 #2	26	P	7/1/19	8/6/19	9/23/19	2/26/20		M	H	H	O	E	N		IDIQ
MOBILE	SAM 27-30 FY18 GULFPORT	27	C			10/1/18	12/26/18		M	P	H	O	D	N		IDIQ
MOBILE	SAM 27-30 FY18 TTWW (24IN)	28	A			3/21/19	6/21/19		M	P	H	O	E	N		IDIQ
MOBILE	SAM 27-30 FY18 PERDIDO	29	C			1/16/19	3/13/19		M	P	H	O	D	N		IDIQ
MOBILE	FY19 SAM RENTAL 27-30	30	A	4/5/19	5/14/19				M	P	H	O	E	N	36	IDIQ
MOBILE	SAM 16-18IN CADET/VILLAGE	31	P	6/26/19	7/15/19				M	P	H	O	E	A		IDIQ
MOBILE	SAM 16-18IN TTWW	32	P	6/13/19	7/15/19	8/1/19	11/1/19		M	P	H	X	U	A		IDIQ
MOBILE	HOPPER FY19#1 PENSACOLA TO	33	P			10/1/19	11/30/19		M	H	H	O	D	N		IDIQ
SAVANNAH	SHEP IH STA 70 TO 103 W/KITB	1	A	5/10/19	7/8/19	9/19/19	6/21/21	5,300,000	B	P	Y	C	E	N	96	RFP
SAVANNAH	SAD REGIONAL MD EC (SAS)	2	A	7/26/18	8/28/18	1/14/19	4/15/19	2,050,000	M	H	Y	O	E	N	4	F&R
SAVANNAH	BRUNSWICK INNER HARBOR MD	3	A	8/30/19	9/12/19	10/14/19	11/29/19	500,000	M	P	Y	C	D	S	24	MATOC
SAVANNAH	SHEP IH STA 0 TO 70	4	A	7/11/19	10/8/19	4/2/20	6/22/22	9,917,000	B	P	Y	C	E	N		F&R

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Num	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
SAVANNAH	TYBEE ISLAND IRMA REPAIR	5	A	9/5/19	10/8/19	11/1/19	4/30/20	1,500,000	S	P	Y	B	D	N		F&R
SAVANNAH	AIWW BU PILOT PROJECT W/ SS	8	A	10/22/18	10/31/18	3/1/19	8/30/19	1,000,000	M	P	Y	M	E	S	26	CON
SAVANNAH	SAVANNAH INNER HARBOR	9	A	7/29/19	8/28/19	10/30/19	9/29/20	4,000,000	M	P	Y	C	E	N	433	CON
WILMINGTON	WILMINGTON HBR ANC BASIN	2	A	7/17/19	8/16/19	10/22/19	1/31/20	1,500,000	M	P	Y	U	E	S	24	F&R
WILMINGTON	WILM HBR MID-RIVER/MOTSU	3	A	7/11/19	9/4/19	11/20/19	6/30/20	1,500,000	M	X	Y	O	E	N	235	F&R
WILMINGTON	MOREHEAD CITY INNER HBR-R B	5	A	7/23/19	8/28/19	11/16/19	6/30/20	1,100,000	M	P	Y	B	E	N		F&R
WILMINGTON	CAROLINA B AND KURE B. CSR	7	A	10/24/18	11/7/18	2/15/19	5/31/19	1,880,000	M	Y	Y	B	E	N	325	F&R
WILMINGTON	MHC, CUTOFF & RANGE A	8	A	11/6/18	12/6/18	5/7/19	3/31/20	1,600,000	M	P	Y	X	E	N	4	F&R
WILMINGTON	SAD REGIONAL HOPPER	9	A	10/17/19	11/19/19	1/3/20	7/17/20	2,300,000	M	H	Y	M	E	N		F&R
WILMINGTON	AIWW MAINTENANCE DREDGING	10	A	7/23/19	8/23/19	12/6/19	3/31/20	300,000	M	P	Y	M	D	A		F&R
LOS ANGELES	SAN DIEGO HARBOR MAINT DREDG	1	A	8/15/19	9/16/19	10/21/19	12/31/19	250,000	M	X	Y	B	D	U		F&R
LOS ANGELES	PORT HUENEME DEEPENING & O&M	3	A	7/30/19	8/29/19	10/1/19	1/31/20	400,000	B	X	Y	B	D	U		F&R
LOS ANGELES	VENTURA HBR MAINT DRDG	4	A	12/18/18	1/17/19	3/27/19	4/30/19	600,000	M	P	Y	B	E	U		F&R
LOS ANGELES	OCEANSIDE HARBOR MAINT DREDG	5	A	2/20/19	3/26/19	4/24/19	5/24/19	350,000	M	P	Y	B	E	U		F&R
SAN FRANCISCO	OAKLAND HARBOR	1	A	4/2/19	5/8/19	8/1/19	11/30/19	750,000	M	B	Y	S	E	N	22	F&R
SAN FRANCISCO	RICHMOND INNER HARBOR	2	A	3/25/19	4/30/19	6/1/19	9/16/19	350,000	M	B	Y	S	E	S	849	F&R
SAN FRANCISCO	HUMBOLDT HARBOR (REG HOPPER)	3	A	1/25/19	2/26/19	6/21/19	10/15/19	1,200,000	M	H	Y	O	E	N		F&R
SAN FRANCISCO	REDWOOD CITY HARBOR	4	A	4/17/19	5/16/19	6/1/19	10/1/19	400,000	M	B	Y	S	E	D	609	F&R
SAN FRANCISCO	SUISUN BAY CHANNEL	5	A	6/25/19	7/29/19	8/1/19	11/30/19	250,000	M	B	Y	S	D	S		F&R
SAN FRANCISCO	SAC/STOCKTON DWSC	6	A	4/11/19	5/13/19	8/1/19	11/14/19	350,000	M	P	Y	U	D	N		F&R
SAN FRANCISCO	CRESCENT CITY	7	A	5/20/19	6/19/19	8/16/19	10/3/19	50,000	U	P	Y	U	D	S		F&R
GALVESTON	SABINE NECHES WATERWAY	2	A	5/21/19	6/25/19	9/7/19	6/24/20	3,118,000	M	P	Y	C	E	N	721	F&R
GALVESTON	GH GALV ENT CH, HS-BOL-REDFI	3	A	2/28/19	4/30/19	7/29/19	1/31/20	1,911,000	M	H	Y	O	E	N	4	F&R
GALVESTON	HSC-RED FISH TO BCN78 & BPF	4	A	5/24/19	6/24/19	10/25/19	4/12/20	1,467,400	M	H	Y	O	E	N	22	F&R
GALVESTON	FH-ENT, JETTY CH & INSIDE CH	8	P	8/6/19	9/12/19	10/16/19	2/27/20	2,400,000	M	H	Y	O	E	U		F&R
GALVESTON	MSC-MATA. PEN. TO PT COMFORT	9	P	7/19/19	8/19/19	9/30/19	5/13/20	4,000,000	M	P	Y	M	E	U		F&R
GALVESTON	CCSSC-INNER BASIN TO VIOLA	10	P	6/24/19	7/24/19	11/1/19	1/1/20	2,500,000	M	P	Y	M	E	N		F&R
GALVESTON	BIH-MAIN CHANNEL	11	A	6/17/19	7/17/19	8/23/19	4/8/20	2,800,000	M	P	Y	M	E	N	666	F&R
GALVESTON	BIH-JETTY/ENT CH W/BEACH PL	12	P	7/25/19	8/26/19	10/9/19	11/26/19	500,000	M	H	Y	B	E	N		F&R
GALVESTON	GIWW-FREEPORT TO UPPER MATA	13	P	7/23/19	8/22/19	10/2/19	6/13/20	1,600,000	M	P	Y	M	E	U		F&R
GALVESTON	GIWW-X-SAN ANTONIO BAY	14	P	8/23/19	9/23/19	1/19/20	12/31/20	1,000,000	M	P	Y	M	D	U		F&R
GALVESTON	GIWW-CC TO PT ISABEL, HARLING	15	P	8/19/19	9/18/19	1/14/20	2/28/21	1,400,000	M	P	Y	M	E	U		F&R
GALVESTON	GIWW-HIGH IS. - ROLLOVER	16	P	8/16/19	9/16/19	10/11/19	6/7/20	1,200,000	M	P	Y	T	E	U		F&R
GALVESTON	TX CITY SHIP CH MAIN CH	18	C	10/25/18	11/27/18	2/21/19	4/11/19	600,000	M	P	Y	W	D	N	36	F&R
GALVESTON	GIWW-ACROSS ARANSAS BAY	20	A	3/25/19	4/30/19	7/24/19	1/28/20	2,000,000	M	P	Y	M	D	N	844	F&R
GALVESTON	CCSC-CH IMPROVEMENT PROJECT	21	A	10/9/18	10/23/18	3/2/19	3/1/20	6,618,964	B	W	Y	O	E	N	207	F&R
GALVESTON	CHANNEL TO PORT MANSFIELD	22	U	8/20/19				2,200,000	M	P	Y	T	E	N		F&R
GALVESTON	MOUTH OF COLO. ENT & JTTY CH	23	U	7/23/19				500,000	M	P	Y	T	E	N		F&R
GALVESTON	HSC-BRADY IS. TO T. B.	25	A	6/28/19	7/29/19	10/11/19	2/28/20	335,000	M	P	Y	M	D	N	721	F&R
TULSA	ARKANSAS AND VERDIGRIS RIVER	1	C			1/1/19	9/30/19	350,000	M	P	Y	S	D	W	756	F&R
TULSA	ARKANSAS AND VERDIGRIS RIVER	201	PW			7/1/19	9/30/19	750,000	M	P	Y	S	D	W	756	F&R
BUFFALO	TOLEDO HARBOR - MAUMEE BAY	1	A	4/1/20	5/6/20	8/15/20	10/15/20	500,000	M	B	Y	O	D	S		F&R
BUFFALO	TOLEDO HARBOR - MAUMEE RIVER	2	A	5/11/20	6/18/20	10/15/20	12/10/20	150,000	M	B	Y	O	D	S		F&R
BUFFALO	SANDUSKY HARBOR	3	A	4/19/20	6/3/20	9/21/20	12/1/20	200,000	M	B	Y	O	C	S		F&R
BUFFALO	CLEVELAND HARBOR	4	A	7/8/20	8/7/20	11/15/20	12/15/21	250,000	M	B	Y	C	D	S		F&R
DETROIT	DETROIT RIVER	10	A	3/20/20	4/21/20	6/1/20	9/1/20	190,000	M	B	Y	C	D	S		IDIQ

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
DETROIT	SAGINAW	20	A	4/13/20	5/13/20	8/1/20	11/1/20	135,000	M	B	Y	C	D	S		IDIQ
DETROIT	ST CLAIR RIVER	30	A	4/27/20	5/28/20	7/15/20	11/15/20	25,000	M	B	Y	C	C	S		IDIQ
DETROIT	DULUTH-SUPERIOR, MN-WI	40	A	3/26/20	4/28/20	7/8/20	11/1/20	140,000	M	B	Y	X	D	S		IDIQ
DETROIT	GRAND HAVEN	50	A	12/4/19	1/7/20	4/15/20	6/30/20	50,000	M	P	Y	B	C	S		IDIQ
DETROIT	GREEN BAY	60	A	4/1/20	5/4/20	8/1/20	11/1/20	120,000	M	B	Y	W	D	S		IDIQ
HUNTINGTON	OHIO RIVER OPEN CHANNEL	1	P	4/15/20	5/12/20	9/1/20	10/15/20	250,000	M	B	H	O	D	N		IDIQ
HUNTINGTON	BIG SANDY HARBOR	2	P					230,000	M	B	H	O	D	N		IDIQ
HUNTINGTON	KANAWHA RIVER DREDGE	3	P					50,000	M	B	H	O	B	N		IDIQ
HUNTINGTON	LRP OHIO, MON, ALLEGHENY	4	P					15,000	M	B	H	T	D	N		IDIQ
PITTSBURGH	OHIO RIVER DREDGINH	1	P	7/8/20	7/29/20	9/23/20	6/30/21		M	B	Y	U	C	N		IDIQ
VICKSBURG	MATOC-RED/BLACK/OUA/MS RIVER	0	P	12/10/18					M	P	H	O	E	N		MATOC
MEMPHIS	SATOC: Elvis Strahr, New Mad	1	PW			7/1/20	1/14/21		M	P	Y	S	E	U		F&R
NEW ORLEAN	MISS RIV HDR 1-20	1	OA	10/24/19	2/18/20	2/25/20	6/1/20	3,000,000	M	H	H	O	E	N		F&R
NEW ORLEAN	MISS RIV HDR 2-20	2	OA	10/24/19	3/5/20	3/11/20	5/31/20	2,500,000	M	H	H	O	E	N		F&R
NEW ORLEAN	MISS RIV HDR 3-20	3	OA	10/24/19	3/26/20	4/1/20	6/15/20	2,500,000	M	H	H	O	E	N		F&R
NEW ORLEAN	MISS RIV HDR 4-20	4	OA	10/24/19	4/9/20	4/15/20	6/30/20	2,500,000	M	H	H	O	E	N		F&R
NEW ORLEAN	NOH CDR 1-20	30	OA	4/2/20	5/7/20	5/13/20	7/26/20	800,000	M	P	H	O	D	N		F&R
NEW ORLEAN	ATCHAFALAYA RIVER CDR 1-19	59	OA	8/29/19	11/14/19	12/1/19	3/1/20	3,000,000	M	P	H	O	E	N		F&R
NEW ORLEAN	ATC BASIN/GIWW/OLD IDIQ FY20	65	OA	5/13/20	7/9/20	7/25/20	10/23/20	1,200,000	M	P	H	O	D	N		IDIQ
NEW ORLEAN	CALCASIEU BAR HDR 2-18	126	OA	9/4/19	10/22/19	1/2/20	4/2/20	7,000,000	M	H	H	O	D	N		F&R
NEW ORLEAN	MISS RIV DUSTPAN RENTAL	200	OA	9/13/19	10/15/19	7/1/20	9/30/22	18,000,000	M	D	H	O	E	N		RFP
NEW ORLEAN	MISS RIV SWP CDR 1-20	275	OA	10/30/19	2/20/20	3/15/20	6/30/20	4,000,000	M	P	H	W	E	N		F&R
NEW ORLEAN	FY20 GULF COAST REGIONAL HOP	300	OA	11/12/19	12/12/19	2/15/20	10/15/20	9,000,000	M	H	Y	O	E	N		F&R
NEW ORLEAN	CALC MILE 5-17/DEVL'S ELBO	500	OA	6/10/20	7/14/20	9/21/20	8/21/21	4,500,000	M	P	Y	C	E	N		F&R
NEW ORLEAN	HOUMA NAV CANAL CY	510	OA	8/7/18	5/12/20	7/29/20	9/19/20	750,000	M	P	Y	O	D	N		F&R
NEW ORLEAN	BAPTISTE COLLETTE CY	520	OA	10/11/18	8/4/20	9/29/20	11/11/20	750,000	M	P	Y	W	D	N		F&R
ST. PAUL	O&M ISLAND ABV LD2	1	P	6/4/20	7/8/20	9/9/20	9/30/21	325,000	M	U	Y	S	D	U		RFP
ST. PAUL	PIGS EYE LAKE SEC 204	2	PB	7/3/20	8/4/20	5/3/21	11/30/22	413,000	W	U	Y	W	E	U		RFP
ST. PAUL	MCGREGOR LAKE HREP	3	PB	3/6/20	5/8/20	3/1/21	11/30/23	472,000	W	U	Y	W	E	U		RFP
ROCK ISLANE	Illinois Waterway	1	PW			9/15/20	10/30/20		M	P	Y	X	U	U		F&R
ST. LOUIS	Southeast Missouri Port (Mil	1	PW			9/1/20	9/5/20		M	P	Y	X	U	U		F&R
BALTIMORE	WICOMICO RIVER (LOWER)	1	P	4/15/20	5/15/20	9/15/20	1/31/21	100,000	M	P	Y	W	D	S		F&R
BALTIMORE	HERRING BAY & ROCKHOLD CREEK	2	HF			10/16/20	12/16/20	40,000	M	B	Y	U	D	S		F&R
BALTIMORE	Fishing Creek	3	HF			2/1/20	3/17/20		M	P	Y	U	D	U		F&R
BALTIMORE	Rock Hall Harbor	4	HF			11/1/20	1/30/21		M	P	Y	U	D	U		F&R
BALTIMORE	BALTIMORE HARBOR & CHANNELS	5	P	6/16/20	7/21/20	12/1/20	4/30/21	2,000,000	M	B	Y	M	E	N		F&R
NEW ENGLAN	BLOCK ISLAND HOR - MAINTENAN	1	HP	7/27/20	9/1/20	11/1/20	1/31/21	20,000	M	B	Y	O	D	U		F&R
NEW ENGLAN	Green Harbor, MA	2	PW			10/1/19	12/30/19		M	B	Y	O	D	U		F&R
NEW ENGLAN	ANNISQUAM RIVER, MA	3	A	6/6/19		10/1/19	2/28/20	160,000	M	B	Y	O	E	S		F&R
NEW ENGLAN	WELLFLEET HARBOR, MA	4	PW			9/1/20	12/31/20	170,000	M	B	Y	O	D	U		F&R
NEW ENGLAN	Portsmouth Harbor	5	PW			10/31/19	4/28/20		N	B	Y	O	E	U		F&R
NEW ENGLAN	WOOD ISLAND/BIDDEFORD POOL,	7	PW			11/1/20	3/15/21	46,000	M	B	Y	O	D	U		F&R
NEW ENGLAN	Point Judith Harbor, RI	9	PW			9/1/20	10/11/20		N	B	Y	O	E	U		F&R
NEW ENGLAN	RYE HARBOR, NH	10	PW	7/27/20	9/8/20	11/15/20	1/31/21	50,000	M	B	Y	O	D	U		F&R
NEW ENGLAN	BOSTON HARBOR MAINTENANCE	11	A	4/16/19	5/21/19	8/1/19	12/31/19	300,000	M	B	Y	O	E	N		F&R
NEW YORK	JONES INLET NY MAINTENANCE	1	P	7/1/20	8/1/20	10/1/20	1/1/21	600,000	M	P	Y	B	E	N		F&R

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
NEW YORK	NYNJ CH MAINT-PRTH AMBOY ANC	5	P	6/15/20	7/15/20	9/1/20	12/31/20	1,250,000	M	B	Y	D	E	N		F&R
NEW YORK	NY HARBOR - SANDY HOOK CHANN	6	P	7/15/20	8/17/20	10/1/20	11/14/20	200,000	M	B	Y	D	D	N		F&R
NEW YORK	UNION BEACH, NJ; CONTRACT 1	7	P	5/6/20	7/17/20	8/14/20	2/7/22	700,000	S	H	Y	B	E	N		F&R
NEW YORK	HUDSON RIVER MAINTENANCE	8	P	6/1/20	7/2/20	9/1/20	11/15/20	200,000	M	H	Y	U	E	N		F&R
NEW YORK	PT JERSEY CHANNL-NY/NJ HARBR	9	P	7/2/20	8/3/20	10/1/20	11/1/20	200,000	M	B	Y	D	D	N		F&R
NEW YORK	NEWARK BAY - 50 FT. MAINT	10	P	2/11/20	3/16/20	6/1/20	9/1/20	200,000	M	B	Y	U	E	N		F&R
NORFOLK	ATLANTIC OCEAN CHANNEL	1	PW	7/15/20	8/18/20	11/15/20	3/14/21	250,000	M	H	Y	O	E	N		F&R
NORFOLK	NORFOLK HARBOR, SEWELLS PT	2	HF	6/1/20	7/1/20	9/1/20	12/1/20	600,000	M	P	Y	U	D	N		F&R
NORFOLK	NORFOLK HARBOR THIMBLE WEST	4	P	7/7/19	8/13/19	1/1/20	6/1/22	6,700,000	N	H	Y	O	E	N		F&R
NORFOLK	CRANEY IS RE-HANDLING BASIN	6	P	2/17/20	3/19/20	4/7/20	9/12/20	750,000	M	P	Y	U	D	N		F&R
NORFOLK	JAMES R - TRIBELL TO#5	11	P			6/15/20	7/1/20	112,500	M	P	Y	O	D	S		F&R
NORFOLK	JAMES R - DANCING PT TO#5	12	P			7/1/20	8/30/20	450,000	M	P	Y	O	D	S		IDIQ
NORFOLK	JAMES R - GOOSE HILL TO#6	13	P			8/30/20	10/29/20	450,000	M	P	Y	O	D	S		IDIQ
NORFOLK	JAMES R - JORDAN PT TO#6	14	P			10/29/20	12/28/20	450,000	M	P	Y	O	D	S		IDIQ
NORFOLK	JAMES R - DANCING PT TO#7	15	P			12/28/20	2/14/21	360,000	M	P	Y	O	D	S		IDIQ
NORFOLK	WCV BRADFORD BAY CHANNEL	31	HF	11/4/19	12/10/19	1/15/20	5/14/20	118,000	M	P	Y	O	D	U		F&R
NORFOLK	TANGIER CHANNEL	33	HF			12/1/19	2/14/20	35,000	M	P	Y	S	D	U		F&R
NORFOLK	OYSTER CHANNEL	35	A	11/12/19	12/12/19	2/10/20	4/10/20	65,000	M	P	Y	U	D	S		F&R
NORFOLK	RUDEE INLET	36	A	9/10/19	10/10/19	12/27/19	2/27/20	191,000	M	P	Y	B	D	N		F&R
PHILADELPHI	WILMINGTON HARBOR	1	P			7/5/20	8/14/20	500,000	M	P	Y	U	D	N		F&R
PHILADELPHI	PHILA TO SEA	2	P			9/1/20	12/30/20	2,000,000	M	P	Y	U	E	N		F&R
PHILADELPHI	C&D IWW	3	P			12/1/20	3/31/21	600,000	M	B	Y	U	E	N		F&R
PHILADELPHI	LOWER CAPE MAY MEADOWS	5	P			9/15/20	1/15/21	300,000	S	H	Y	B	E	N		F&R
PHILADELPHI	ABSECON ISLAND	7	P			11/1/20	4/30/21	2,000,000	S	Y	Y	B	E	N		F&R
PHILADELPHI	BETHANY	8	P			10/1/20	12/30/20	500,000	S	H	Y	B	E	N		F&R
PORTLAND	PIPELINE DREDGING OF C&LW	2	P			9/30/19	7/7/20	1,100,000	M	P	Y	M	E	N		SS
PORTLAND	WCH MAINTENANCE DREDGING	101	PW			5/15/20	12/6/20	5,000,000	M	H	Y	X	U	U		F&R
PORTLAND	Oregon Clamshell 1 (Chetco,	102	PW			6/1/20	7/6/20		M	B	Y	X	U	U		F&R
PORTLAND	Oregon Clamshell 2 (Baker Ba	103	PW			6/15/20	9/18/20		M	B	Y	X	U	U		F&R
PORTLAND	Coos Bay Log Spiral Bay Pipe	104	PW			8/15/20	8/25/20		M	P	Y	X	U	U		F&R
PORTLAND	Oregon Pipeline (Bandon Boat	105	PW			9/15/20	9/30/20		M	P	Y	X	U	U		F&R
SEATTLE	FY20 SNOHOMISH RIVER	1	HF			10/16/20	11/30/20	150,000	M	B	Y	T	D	U		F&R
SEATTLE	FY20 WILLAPA HARBOR	2	HF			9/1/20	10/16/20	150,000	M	B	Y	O	D	U		F&R
SEATTLE	FY20 KENMORE MAINT DREDGING	3	HF			7/15/20	7/25/20	30,000	M	B	Y	O	D	U		F&R
SEATTLE	FY20 GRAYS HARBOR INNER HARB	4	HF			7/15/20	1/11/21	800,000	M	B	Y	O	E	U		F&R
ALASKA	ANCHORAGE HARBOR 2018-2020	1	HF	10/30/17	12/5/17	5/1/20	11/1/20	1,100,000	M	Z	Y	O	E	N		RFP
ALASKA	NINILCHIK HARBOR 2020-2022	2	P	11/5/19	12/10/19	4/25/20	5/15/20	11,000	M	X	Y	T	B	S		F&R
ALASKA	HOMER HARBOR 2020-2022	3	P	11/5/19	12/10/19	9/1/20	10/11/20	7,000	M	P	Y	T	B	S		F&R
ALASKA	NOME HARBOR 2018-2020	4	HF	11/3/17	12/6/17	6/15/20	7/31/20	69,000	M	X	Y	B	D	S	788	F&R
ALASKA	DILLINGHAM HARBOR 2020-2022	5	P	10/9/19	11/13/19	5/15/20	6/15/20	110,000	M	P	Y	O	C	S		F&R
ALASKA	HOMER USCG BERTH 2020-2022	6	P	11/5/19	12/10/19	4/1/20	10/11/20	7,000	M	P	Y	T	B	S		F&R
HONOLULU	HONOLULU HARBOR	1	P	12/3/19	12/17/19	3/10/20	5/10/21	60,000	M	B	Y	S	E	N		F&R
HONOLULU	PORT ALLEN HARBOR	2	P	12/3/19	12/24/19	3/17/20	9/17/21	400,000	M	B	Y	O	E	N		F&R
CHARLESTON	POST 45 LWR HBR TO HLT SEG3	1	PB	11/19/19	1/14/20	3/14/20	9/1/22	1,800,000	B	P	Y	U	E	N		F&R
CHARLESTON	JOINT BASE CHARLESTON (REIMB	4	PW	9/1/20	10/1/20	10/1/20	2/28/21	1,500,000	M	P	Y	X	U	U		F&R
CHARLESTON	POST 45 UPPER HARBOR	5	PB	1/22/20	3/18/20	5/18/20	9/1/22	3,200,000	B	P	Y	U	E	N		F&R

Contract Advertised Report FY2019-FY2023

Data Source: DIS

Date Run Sep 30, 2019

Data Ordered by District and Sequence #

FY 2019-FY 2023 CONTRACT DREDGING PROGRAM

District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
CHARLESTON	PAWLEYS ISLAND CSRM	6	P	2/18/20	3/16/20	8/17/20	2/26/21	840,000	S	Y	Y	B	E	N		F&R
JACKSONVIL	MANATEE CO SPP	1	A	10/18/19	11/19/19	2/1/20	7/30/20	1,000,000	S	Y	Y	B	U	N		MATOC
JACKSONVIL	IWW JUPITER/OWW REACH 3 O&M	2	A	4/15/20	5/15/20	8/1/20	10/30/20	150,000	M	X	Y	B	U	S		F&R
JACKSONVIL	FT MYERS BEACH O&M	4	A	11/13/19	12/13/19	3/15/20	9/15/20	500,000	M	X	Y	B	U	U		F&R
JACKSONVIL	TAMPA HARBOR O&M	6	A	12/2/19	1/14/20	4/15/20	10/15/20	600,000	M	W	Y	U	U	U		MATOC
JACKSONVIL	Ft. Pierce	8	PW			11/1/19	2/29/20		M	Y	Y	X	U	U		F&R
JACKSONVIL	KINGS BAY ENTRANCE CHANNEL	9	PW	7/15/20	8/15/20	11/1/20	3/31/21	1,400,000	M	H	Y	M	U	N		F&R
JACKSONVIL	SUWANNEE RIVER O&M	10	PW	7/1/20	8/1/20	10/15/20	5/15/21	250,000	M	P	Y	U	U	U		F&R
JACKSONVIL	Palm Beach Harbor	12	PW			2/1/20	4/1/20		M	Y	Y	X	U	U		F&R
JACKSONVIL	KINGS BAY SUB BASE O&M	13	PW	11/15/19	12/15/19	5/15/20	10/15/20	1,100,000	M	P	Y	U	U	S		F&R
JACKSONVIL	USMC BLOUNT ISLAND COMMAND	14	PW	11/15/19	12/15/19	3/15/20	5/15/20	300,000	M	P	Y	U	U	S		F&R
JACKSONVIL	ST JOHNS CO SPP - VILANO	15	PW	1/15/20	4/15/20	7/15/20	12/15/20	1,300,000	M	P	Y	B	U	N		F&R
JACKSONVIL	FLAGLER CO SPP - FLAGLER BCH	17	PW	1/15/20	3/15/20	6/15/20	12/15/20	320,000	M	Y	Y	B	U	N		F&R
JACKSONVIL	Palm Beach County - Boca Rat	18	PW			9/1/20	2/28/21		M	Y	Y	B	U	U		F&R
JACKSONVIL	JAX HARBOR DEEPENING CNT C	19	PW	5/1/20	7/15/20	12/1/20	11/5/25	4,500,000	N	W	Y	O	U	N		RFP
JACKSONVIL	DADE CO SPP - BAL HARBOUR	20	A	1/21/20	2/21/20	5/1/20	8/30/20	250,000	M	W	Y	B	U	N		RFP
JACKSONVIL	ANCLOTE RIVER O&M	21	A	2/15/20	3/15/20	5/15/20	11/15/20	60,000	M	X	Y	M	U	S		RFP
JACKSONVIL	BROWARD CO SPP - SEGMENT III	22	A	7/15/20	8/15/20	11/1/20	4/30/21	250,000	M	Y	Y	B	U	N		F&R
JACKSONVIL	JAX HARBOR O&M	23	PW	6/20/20	7/23/20	9/18/20	1/15/21	800,000	M	W	Y	M	U	U		F&R
JACKSONVIL	PORT EVERGLADES HARBOR O&M	24	A	11/14/19	12/23/19	3/1/20	5/30/20	300,000	M	W	Y	M	U	N		MATOC
JACKSONVIL	PALM BEACH CO SPP - N BOCA	25	A	10/15/19	11/12/19	2/1/20	5/30/20	750,000	M	W	Y	B	U	N		F&R
JACKSONVIL	PALM BEACH CO SPP - MID-TOWN	26	A	10/15/19	11/15/19	2/1/20	7/30/20	550,000	M	Y	Y	B	U	N		MATOC
JACKSONVIL	MIAMI HARBOR O&M	27	A	9/20/19	10/21/19	1/1/20	5/30/20	100,000	M	W	Y	O	U	N		MATOC
JACKSONVIL	DADE CO SPP - SUNNY ISLES	28	A	5/27/20	6/29/20	10/1/20	3/30/21		M	U	Y	B	U	U		MATOC
MOBILE	SAM-BARRIER ISLAND PHASE 3/4	1	P	7/18/19	8/20/19	10/1/19	7/1/20	5,000,000	U	Y	Y	B	E	N		IDIQ
MOBILE	SAM FY20 MOBILE HARBOR	2	PB	7/15/20	8/15/20	10/1/20	10/1/21	5,000,000	N	W	Y	O	E	N		IDIQ
MOBILE	MOBILE HOPPER FY20 #1	4	P	4/1/20	5/1/20	2/15/20	9/12/20	1,500,000	M	H	H	X	E	N		IDIQ
MOBILE	MOBILE HOPPER FY20 #2	12	P	7/1/20	8/1/20	9/1/20	2/1/21	2,000,000	M	H	H	X	E	N		IDIQ
MOBILE	FY20 SAM RENTAL 24IN	13	P	4/6/20	5/8/20	6/8/20	8/8/21		M	P	H	O	E	N		IDIQ
MOBILE	FY20 SAM RENTAL 27-30	14	P	4/6/20	5/4/20	6/4/20	9/4/21	2,000,000	M	P	H	X	E	N		IDIQ
SAVANNAH	SAVANNAH INNER HARBOR	1	PB	6/30/20	7/31/20	9/30/20	9/29/21	4,000,000	M	P	Y	U	E	N		F&R
SAVANNAH	BRUNSWICK INNER HARBOR	2	PB	6/1/20	7/1/20	9/1/20	10/16/20	400,000	M	P	Y	C	D	S		F&R
SAVANNAH	SAD REGIONAL EC MD(SAS)	3	A	10/17/19	11/19/19	1/8/20	7/31/20	1,000,000	M	H	Y	O	E	N		F&R
SAVANNAH	BRUNSWICK HARBOR ENTRANCE	4	PB	7/31/20	8/30/20	1/2/21	4/2/21	1,500,000	M	H	Y	O	E	N		F&R
SAVANNAH	SAVANNAH HARBOR ENTRANCE	5	PB	8/31/20	9/30/20	12/1/20	1/15/21	400,000	M	H	Y	O	E	N		F&R
WILMINGTON	WILMINGTON HARBOR INNER OB	1	PW	8/28/20	9/15/20	11/16/20	4/30/21	1,000,000	M	P	Y	B	E	N		F&R
WILMINGTON	WILMINGTON HARBOR ANCHORAGE	4	P	7/10/20	8/1/20	9/12/20	1/31/21	1,400,000	M	P	Y	U	E	S		F&R
LOS ANGELE	SANTA BARBARA HBR MAINT DRED	1	A	9/16/19	10/16/19	11/18/19	4/30/20	250,000	M	P	Y	B	E	U		F&R
LOS ANGELE	NEWPORT HARBOR MAINT DRDG	2	PW	10/1/19	10/31/19	12/1/19	1/15/20	150,000	M	B	Y	B	U	U		F&R
LOS ANGELE	VENTURA HRBR MAINT DRDG(2/3)	3	A			2/1/20	5/1/20	600,000	M	X	Y	B	D	N		F&R
LOS ANGELE	SAN DIEGO HARBOR MAINT DRDG	4	P			8/1/20	10/30/20	300,000	M	B	Y	B	U	U		F&R
LOS ANGELE	LARE & POLB MAINT DREDG	5	A	11/4/19	12/4/19	1/6/20	5/6/20	200,000	M	B	Y	O	D	U		F&R
SAN FRANCIS	OAKLAND HARBOR - YR 2 OF 3	1	P			8/1/20	11/30/20	750,000	M	B	Y	S	E	N		F&R
SAN FRANCIS	RICHMOND INNER HARBOR	2	P			6/1/20	9/16/20	350,000	M	B	Y	S	E	N		F&R
SAN FRANCIS	SUISUN BAY CHANNEL	3	P			8/1/20	11/30/20	250,000	M	B	Y	S	D	S		F&R
SAN FRANCIS	SAC/STOCKTON DWSC	4	P			8/1/20	11/14/20	350,000	M	P	Y	U	D	N		F&R

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
SAN FRANCISCO	PETALUMA RIVER	5	P			8/1/20	11/30/20	100,000	M	X	Y	S	E	S		F&R
GALVESTON	GIWW -CAUSEWAY TO BASTROP	1	PW	6/15/20	7/15/20	9/15/20	2/15/21	800,000	M	P	Y	X	D	U		F&R
GALVESTON	HSC-EXXON TO CARPENTER/JP	2	P	7/15/20	8/14/20	10/15/20	4/15/21	1,500,000	M	P	Y	U	D	U		F&R
GALVESTON	GALVESTON HARBOR-HARBOR CH.	3	P	5/15/20	6/15/20	9/15/20	3/15/21	1,000,000	M	Z	Y	U	D	U		F&R
GALVESTON	GIWW-MATA B. TO CC B. X-ARAN	4	P	4/15/20	5/15/20	7/15/20	12/15/20	1,200,000	M	P	Y	X	D	U		F&R
GALVESTON	GIWW - CHANNEL TO VICTORIA	5	P	1/29/20	2/27/20	5/2/20	10/15/20	600,000	M	P	Y	X	D	U		F&R
GALVESTON	GIWW - CC TO PORT ISABEL	6	P	7/15/20	8/15/20	10/15/20	7/15/21	1,500,000	M	P	Y	X	D	U		F&R
GALVESTON	CCSC-CH. IMPROVEMENT LWR BAY	7	P					12,352,000	B	Y	Y	O	E	U		F&R
GALVESTON	GIWW - FREEPORT TO CANEY CRK	8	P	3/15/20	4/15/20	7/15/20	2/15/21	1,000,000	M	P	Y	X	D	U		F&R
GALVESTON	CCSC-INNER BASIN TO VIOLA TB	9	P	7/15/20	8/15/20	10/15/20	5/15/21	2,500,000	M	P	Y	X	D	U		F&R
GALVESTON	FREEPORT HARBOR - JETTY CHAN	10	P	5/15/20	6/15/20	8/20/20	11/15/20	1,800,000	M	H	Y	O	D	U		F&R
GALVESTON	SNWW - OUTER BAR & BANK CH.	11	P	3/20/20	4/21/20	6/24/20	9/20/20	3,835,000	M	H	Y	X	U	N		F&R
GALVESTON	GIWW - ROLLOVER TO CAUSEWAY	12	P	7/17/20	8/18/20	10/2/20	4/21/21	800,000	M	P	Y	C	D	U		F&R
GALVESTON	MSC - MATA TO PT. COMFORT	13	P	1/15/20	2/15/20	4/15/20	10/15/20	2,400,000	M	P	Y	U	D	U		F&R
GALVESTON	BIH - JETTY CHANNEL	14	P	7/27/20	8/26/20	10/14/20	1/28/21	500,000	M	Y	Y	X	D	U		F&R
GALVESTON	TEXAS CITY SHIP CH-MAIN & TB	15	P	3/20/20	4/21/20	6/24/20	9/20/20	1,000,000	M	P	Y	S	D	U		F&R
LITTLE ROCK	MKARNS	1	U					187,000	M	P	S	X	E	N		IDIQ
TULSA	ARKANSAS AND VERDIGRIS RIVER	1	PW			11/1/19	9/30/20	300,000	M	P	Y	S	D	U	756	F&R
HUNTINGTON	OHIO RIVER OPEN CHANNEL	1	PB	8/11/16	9/11/16	8/1/21	10/1/21	250,000	M	B	H	O	D	N		IDIQ
HUNTINGTON	BIG SANDY HARBOR	2	PB	8/11/16	9/11/16	6/1/21	7/15/21	250,000	M	B	H	O	D	N		IDIQ
VICKSBURG	MATOC -RED/OUA/BLACK/MS	0	P						M	P	H	O	E	N		MATOC
MEMPHIS	SATOC: Elvis Strahr, New Mad	1	P			7/1/21	1/14/22		M	P	Y	S	E	U		F&R
NEW ORLEANS	MISS RIV HDR 1-21	1	OA	10/21/20	2/18/21	2/23/21	6/30/21	3,000,000	M	H	H	O	D	N		F&R
NEW ORLEANS	MISS RIV HDR 2-21	2	OA	10/21/20	3/2/21	3/9/21	7/1/21	2,500,000	M	H	H	O	D	N		F&R
NEW ORLEANS	MISS RIV HDR 3-21	3	OA	10/21/20	3/23/21	3/29/21	6/15/21	2,500,000	M	H	H	O	D	N		F&R
NEW ORLEANS	MISS RIV HDR 4-21	4	OA	10/21/20	4/6/21	4/12/21	6/30/21	2,500,000	M	H	H	O	D	N		F&R
NEW ORLEANS	NOH CDR 1-21	30	OA	4/1/21	5/4/21	5/15/21	7/15/21	800,000	M	P	H	O	D	N		F&R
NEW ORLEANS	ATCHAFALAYA RIVER CDR 1-21	59	OA	8/26/20	11/10/20	12/1/20	3/1/21	3,000,000	M	P	H	O	D	N		F&R
NEW ORLEANS	ATC BASIN/GIWW/OLD IDIQ FY21	65	OA	5/12/21	7/6/21	7/23/21	10/23/21	1,200,000	M	P	H	O	D	N		IDIQ
NEW ORLEANS	CALCASIEU BAR HDR 1-20	125	OA	7/22/20	10/20/20	1/2/21	4/2/21	7,000,000	M	H	H	O	D	N		F&R
NEW ORLEANS	MISS RIV SWP CDR 1-21	275	OA	10/28/20	2/16/21	3/15/21	6/30/21	4,000,000	M	P	H	W	E	N		F&R
NEW ORLEANS	CALC MI 17-36/DEVL'S ELBO	500	OA	6/9/21	7/13/21	9/21/21	8/21/22	4,500,000	M	P	Y	C	E	N		F&R
NEW ORLEANS	HOUMA NAV CANAL CY	510	OA	3/18/21	5/13/21	7/29/21	9/19/21	750,000	M	P	Y	O	D	N		F&R
NEW ORLEANS	BAPTISTE COLLETTE CY	520	OA	5/26/21	8/3/21	9/29/21	11/11/21	750,000	M	P	Y	W	D	N		F&R
NEW ORLEANS	BAYOU LAFOURCHE CY	530	OA	4/13/21	6/29/21	8/10/21	10/20/21	400,000	M	P	Y	B	D	N		F&R
ST. PAUL	MECH UNLOAD BASE + 2 OPT YRS	1	P	2/1/21	3/1/21	6/1/21	12/1/23	600,000	M	B	Y	X	E	S		F&R
ST. PAUL	POOL 2 CHANNEL MODIFICATION	2	P	12/4/20	1/5/21	5/1/21	11/25/21	400,000	M	U	Y	X	E	U		F&R
ST. PAUL	HEAD OF LAKE PEPIN SEC 204	3	PB	7/2/21	8/3/21	5/2/22	11/30/23	500,000	W	U	Y	W	E	U		RFP
ROCK ISLAND	Illinois Waterway	1	PB			9/15/21	10/30/21		M	P	Y	X	U	U		F&R
ST. LOUIS	Southeast Missouri Port (Mil	1	PB			9/1/21	9/5/21		M	P	Y	X	U	U		F&R
BALTIMORE	Wicomico River (Upper)	1	P			12/1/20	5/10/21		M	P	Y	U	D	U		F&R
BALTIMORE	BALTIMORE HARBOR & CHANNELS	2	P	6/3/21	7/6/21	12/1/21	4/30/22	2,000,000	M	B	Y	U	E	N		F&R
BALTIMORE	Chester River (Kent Narrows)	3	HF			1/1/21	3/2/21		M	P	Y	W	D	U		F&R
NEW ENGLAND	Stony Creek, CT	1	PB			10/1/20	12/15/20		M	B	Y	O	D	U		F&R
NEW ENGLAND	Blue Hill Harbor, ME	2	PB			11/1/20	1/30/21		N	B	Y	O	D	U		F&R
NEW ENGLAND	Milford Harbor, CT	3	PB			9/15/21	12/14/21		M	B	Y	O	D	U		F&R

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
NEW ENGLAN	BOSTON HARBOR ROCK REMOVAL	4	P	4/20/20	6/1/20			500,000	N	U	Y	O	U	N		F&R
NEW YORK	BUTTERMILK CHANNEL NY MAINT	1	P	6/1/21	7/1/21	9/1/21	11/1/21	100,000	M	B	Y	U	E	N		F&R
NEW YORK	NY-NJ CHANNELS (ARTHUR KILL)	2	P	8/1/21	9/1/21	10/1/21	11/14/21	400,000	M	B	Y	M	E	N		F&R
NEW YORK	NY HARBOR - SANDY HOOK CHANN	3	P	6/8/21	7/9/21	9/16/21	11/14/21	200,000	M	B	Y	D	D	N		F&R
NEW YORK	EAST RIVER SOUTH BROTHER, NY	4	P	7/1/21	8/1/21	10/1/21	12/1/21	230,000	M	B	Y	D	D	N		F&R
NEW YORK	FIMP, NY - GRR PLAN	5	P	11/5/20	12/7/20	1/30/21	1/30/22	2,000,000	S	H	Y	B	E	N		F&R
NEW YORK	RARITAN RIVER NJ MAINTENANCE	6	P	4/1/21	5/1/21	7/1/21	9/1/21	120,000	M	B	Y	M	E	N		F&R
NORFOLK	NORFOLK HARBOR CRANEY ISLAND	1	HF			12/1/20	4/30/21	1,500,000	M	P	Y	U	E	U		F&R
NORFOLK	NORFOLK HARBOR, SEWELLS POIN	2	HF			1/1/21	5/1/21	500,000	M	P	Y	U	D	U		F&R
NORFOLK	SOUTHERN BRANCH OF ELIZABETH	3	HF			6/1/21	8/30/21	200,000	M	B	Y	U	E	U		F&R
NORFOLK	NORFOLK HARBOR INNER HARBOR	4	P			7/1/21	1/1/23	7,900,000	N	X	Y	U	E	N		F&R
NORFOLK	CRANEY ISLAND EASTWARD EXPAN	5	P			9/1/21	4/1/22	2,000,000	N	Z	Y	O	E	N		F&R
NORFOLK	JAMES RIVER	11	HF			6/15/21	2/14/22	1,761,250	M	P	Y	M	D	S		IDIQ
NORFOLK	QUINBY CREEK	31	HF			2/1/21	4/17/21	100,000	M	P	Y	O	D	U		F&R
NORFOLK	TYLERS BEACH	32	HF			12/1/20	1/30/21	20,000	M	P	Y	B	C	U		F&R
NORFOLK	WATER ON THE COAST OF VA	33	HF			1/15/21	3/31/21	100,000	M	P	Y	S	D	U		F&R
NORFOLK	MILFORD HAVEN	34	HF			2/1/20	4/16/20	25,000	M	P	Y	O	C	U		F&R
NORFOLK	LITTLE MACHIPONGO	35	HF			3/15/21	6/15/21	100,000	M	P	Y	U	D	U		F&R
NORFOLK	DAVIS CREEK	36	HF			5/1/21	7/15/21	40,000	M	P	Y	U	C	U		F&R
PHILADELPHI	WILMINGTON HARBOR	1	P			7/5/21	8/4/21	500,000	M	P	Y	U	D	N		F&R
PHILADELPHI	PHILA TO SEA	2	P			9/1/21	12/30/21	2,000,000	M	P	Y	U	E	N		F&R
PHILADELPHI	C&D IWW	3	P			12/1/21	3/31/22	600,000	M	B	Y	U	E	N		F&R
PHILADELPHI	FENWICK ISLAND	4	P			7/5/21	8/4/21	300,000	S	H	Y	B	E	N		F&R
PHILADELPHI	BROADKILL BEACH	5	P			9/1/21	10/21/21	500,000	S	H	Y	B	E	N		F&R
PHILADELPHI	CAPE MAY INLET TO LOWER TWP	6	P			7/15/21	12/15/21	300,000	S	Y	Y	B	E	N		F&R
PORTLAND	Regional Hopper Contract (Hu	1	PB			5/15/21	12/6/21		M	H	Y	X	U	U		F&R
PORTLAND	Oregon Clamshell (Port Orfor	2	PB			7/1/21	8/10/21		M	B	Y	X	U	U		F&R
PORTLAND	Oregon Clamshell (Chinook, B	3	PB			8/1/21	10/15/21		M	B	Y	X	U	U		F&R
PORTLAND	PIPELINE DREDGING OF C&LW	4	P			7/12/20	11/14/20	1,500,000	M	P	Y	M	E	N		SS
SEATTLE	FY21 LAKE CROCKETT/KEYSTONE	1	HF			9/15/21	2/15/22	50,000	M	B	Y	B	C	U		F&R
SEATTLE	FY21 GRAYS HARBOR INNER HARB	2	HF			7/15/21	2/15/22	5,000,000	M	B	Y	O	E	U		F&R
SEATTLE	FY21 QUILLAYUTE RIVER MAINT	3	HF			9/1/21	2/15/22	100,000	M	P	Y	T	D	U		F&R
SEATTLE	FY21 GRAYS HARBOR DREDGE	4	HF			7/15/21	2/15/22	1,000,000	M	B	Y	O	E	U		F&R
SEATTLE	FY21 DUWAMISH MAINT DREDGE	5	HF			12/16/21	1/1/22	100,000	M	B	Y	O	D	U		F&R
WALLA WALL	Navigation Channel Maintenanc	1	PB			12/15/21	3/1/22	378,500	M	B	Y	X	U	U		F&R
ALASKA	ANCHORAGE HARBOR 2021-2023	1	P	10/15/20	11/30/20	4/1/21	10/31/21	1,000,000	M	Z	Y	O	E	N		RFP
ALASKA	NINILCHIK HARBOR 2020-2022	2	P	11/5/19	12/10/19	4/25/21	5/15/21	11,000	M	X	Y	T	B	S		F&R
ALASKA	HOMER HARBOR 2020-2022	3	P	11/5/19	12/10/19	9/1/21	10/11/21	7,000	M	P	Y	T	B	S		F&R
ALASKA	NOME HARBOR 2021-2023	4	P	10/13/20	11/12/20	6/15/21	7/31/21	69,000	M	X	Y	B	D	U		F&R
ALASKA	DILLINGHAM HARBOR 2020-2022	5	P	10/9/19	11/13/19	5/15/21	6/15/21	110,000	M	P	Y	O	C	S		F&R
ALASKA	HOMER USCG BERTH 2020-2022	6	P	11/5/19	12/10/19	4/1/21	10/11/21	7,000	M	P	Y	T	B	S		F&R
ALASKA	ELFIN COVE	7	PB					4,000	B	U	Y	X	D	U		RFP
CHARLESTON	Charleston Habor Entrance	1	PB			12/15/20	2/28/21		M	H	Y	X	U	U		F&R
CHARLESTON	CHARLESTON HARBOR UPPER HARB	2	PB			5/1/21	8/31/21	2,000,000	M	P	Y	X	U	U		F&R
CHARLESTON	Charleston Harbor Lower Harb	3	PB			6/1/21	11/23/21		M	B	Y	X	U	U		F&R
JACKSONVIL	Tampa Harbor	2	PB			10/1/20	3/30/21		M	U	Y	X	U	U		F&R

Contract Advertised Report FY2019-FY2023

Data Source: DIS

Date Run Sep 30, 2019

Data Ordered by District and Sequence #

FY 2019-FY 2023 CONTRACT DREDGING PROGRAM

District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
JACKSONVILLE	Jax Harbor Deepening - Contr	3	PB			10/1/20	7/1/26		N	X	Y	X	U	U		F&R
JACKSONVILLE	San Juan	4	PB			10/1/20	3/30/21		M	X	Y	X	U	U		F&R
JACKSONVILLE	Naval Station Mayport	5	PB			11/1/20	3/31/21		M	U	Y	X	U	U		F&R
JACKSONVILLE	Kings Bay Entrance Channel	6	PB			12/1/20	3/1/21		M	H	Y	X	U	U		F&R
JACKSONVILLE	Palm Beach Harbor	8	PB			2/1/21	4/2/21		M	Y	Y	X	U	U		F&R
JACKSONVILLE	Kings Bay Inner Channel	9	PB			4/1/21	9/28/21		M	P	Y	X	U	U		F&R
JACKSONVILLE	USMC Blount Island Command	10	PB			4/1/21	6/30/21		M	P	Y	X	U	U		F&R
JACKSONVILLE	Canaveral Harbor	11	PB			7/1/21	12/28/21		M	B	Y	X	U	U		F&R
JACKSONVILLE	Jax Harbor	12	PB			9/1/21	1/29/22		M	U	Y	X	U	U		F&R
JACKSONVILLE	ST LUCIE CO SPP - SOUTH SEG	13	PB	7/15/21	8/15/21	10/15/21	3/15/22	420,000	M	Y	Y	B	U	N		F&R
JACKSONVILLE	PORT EVERGLADES HBR DEEPEN	15	PW	9/15/20	11/15/20	3/1/21	6/30/26	5,000,000	N	X	Y	O	E	N		RFP
JACKSONVILLE	NAPLES TO BIG MARCO PASS O&M	16	PW	1/11/21	2/11/21	5/1/21	10/30/21	250,000	M	X	Y	B	U	U		F&R
JACKSONVILLE	IWW JUPITER/OWW REACH 3 O&M	18	PW	4/15/21	5/15/21	8/1/21	10/30/21	150,000	M	P	Y	M	U	U		F&R
MOBILE	GIWW	1	PB			11/1/20	1/30/21		M	P	Y	X	U	U		F&R
MOBILE	Biloxi	3	PB			2/1/21	4/2/21		M	P	Y	X	U	U		F&R
MOBILE	Mobile Bay/River/Theodore	4	PB			2/1/21	8/20/21		M	P	Y	X	U	U		F&R
MOBILE	Mobile Harbor Rental #1	5	PB			2/15/21	9/13/21		M	H	Y	X	U	U		F&R
MOBILE	Gulfport Entrance	6	PB			4/1/21	5/31/21		M	H	Y	X	U	U		F&R
MOBILE	Tenn-Tom	7	PB			4/1/21	6/30/21		M	P	Y	X	U	U		F&R
MOBILE	Mobile Bar	8	PB			5/1/21	6/5/21		M	H	Y	X	U	U		F&R
MOBILE	Mobile Harbor Deepening	9	PB			5/1/21	4/30/24		N	Y	Y	X	U	U		F&R
MOBILE	Pascagoula Entrance	10	PB			6/1/21	7/31/21		M	H	Y	X	U	U		F&R
MOBILE	Pascagoula Harbor	11	PB			6/1/21	9/29/21		M	P	Y	X	U	U		F&R
MOBILE	BW&T	12	PB			7/1/21	9/29/21		M	P	Y	X	U	U		F&R
SAVANNAH	SAVANNAH INNER HARBOR	1	PB	5/1/21	6/1/21	8/1/21	8/1/22	5,500,000	M	P	Y	C	E	N		F&R
SAVANNAH	BRUNSWICK INNER HARBOR	2	PB	6/1/21	7/1/21	9/1/21	10/16/21	400,000	M	P	Y	C	D	S		F&R
SAVANNAH	SAVANNAH HARBOR ENTRANCE	3	PB	6/1/21	7/1/21	12/1/21	1/15/22	1,000,000	M	H	Y	O	E	N		F&R
SAVANNAH	BRUNSWICK HARBOR ENTRANCE	4	PB	7/30/21	8/30/21	1/2/22	4/2/22	1,500,000	M	H	Y	O	E	N		F&R
WILMINGTON	BRUNSWICK COUNTY BEACHES (OC	1	P			11/16/20	1/15/21	350,000	M	P	Y	X	U	N		F&R
WILMINGTON	WILMINGTON HARBOR MID RIVER	5	P			2/1/21	9/30/21	1,000,000	M	Z	Y	X	U	N		F&R
WILMINGTON	WILMINGTON HARBOR ANCHORAGE	6	P			9/1/21	1/31/22	1,400,000	M	P	Y	X	D	S		F&R
WILMINGTON	AIWW MAINTENANCE DREDGING	7	P			10/15/20	3/31/21	600,000	M	P	Y	U	D	S		F&R
LOS ANGELES	CHANNEL ISLANDS HARBOR (2/3)	1	HF			10/1/20	1/29/21	1,800,000	M	P	Y	B	E	N		F&R
LOS ANGELES	SANTA BARBARA HARBOR (2/3)	2	A			12/1/20	4/30/21	240,000	M	P	Y	B	D	U		F&R
LOS ANGELES	VENTURA HARBOR (3/3)	3	A			2/1/21	5/3/21	600,000	M	X	Y	B	D	N		F&R
LOS ANGELES	OCEANSIDE HARBOR (2/3)	4	A			4/1/21	5/31/21	300,000	M	X	Y	B	E	N		F&R
SAN FRANCISCO	REDWOOD CITY HARBOR	2	P			6/1/21	10/16/21	350,000	M	B	Y	S	E	S		F&R
SAN FRANCISCO	RICHMOND HARBOR INNER	3	P			6/1/21	9/16/21	350,000	M	B	Y	S	E	S		F&R
SAN FRANCISCO	SACRAMENTO RIVER / SAN JOAQU	5	P			8/1/21	11/14/21	350,000	M	P	Y	U	D	N		F&R
SAN FRANCISCO	MOSS LANDING AND HARBOR	6	P			8/1/21	8/31/21	20,000	M	P	Y	U	E	S		F&R
SAN FRANCISCO	SUISUN CHANNEL	7	P			8/1/21	9/30/21	250,000	M	B	Y	S	D	S		F&R
SAN FRANCISCO	OAKLAND HARBOR- YEAR 3 OF 3	8	P			8/1/21	11/30/21	750,000	M	B	Y	S	E	N		F&R
GALVESTON	Corpus Christi Ship Channel	1	PB			10/1/20	5/1/21		M	P	Y	X	U	U		F&R
GALVESTON	GIWW - Rollover to Causeway	2	PB			10/1/20	4/1/21		M	P	Y	X	U	U		F&R
GALVESTON	Galveston Harbor - Galveston	3	PB			4/1/21	10/1/21		M	H	Y	X	U	U		F&R
GALVESTON	GIWW - Corpus Christi to Por	4	PB			5/1/21	12/1/21		M	P	Y	X	U	U		F&R

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
GALVESTON	Sabine-Neches Waterway - Por	5	PB			6/1/21	2/1/22		M	P	Y	X	U	U		F&R
GALVESTON	Houston Ship Channel - Beaco	6	PB			8/1/21	4/1/22		M	P	Y	X	U	U		F&R
GALVESTON	Matagorda Ship Channel - Ent	7	PB			8/1/21	12/1/21		M	P	Y	X	U	U		F&R
GALVESTON	Texas City Ship Channel - Ma	8	PB			8/1/21	4/1/22		M	P	Y	X	U	U		F&R
GALVESTON	Freeport Harbor - Jetty Chan	9	PB			9/1/21	11/1/21		M	H	Y	X	U	U		F&R
GALVESTON	GIWW - Caney Creek to Upper	10	PB			9/1/21	4/1/22		M	P	Y	X	U	U		F&R
GALVESTON	Houston Ship Channel - Baypo	11	PB			9/1/21	5/1/22		M	P	Y	X	U	U		F&R
GALVESTON	Matagorda Ship Channel - Mat	12	PB			9/1/21	3/1/22		M	P	Y	X	U	U		F&R
GALVESTON	Brazos Island Harbor - Jetty	13	PB			9/1/21	1/1/22		M	Y	Y	X	U	U		F&R
TULSA	ARKANSAS AND VERDIGRIS RIVER	1	PW			10/1/20	9/30/21	250,000	M	P	Y	S	D	W		F&R
VICKSBURG	MATOC - RED/OUA/BLACK/MS	0	P						M	P	H	O	E	N		MATOC
MEMPHIS	SATOC: Elvis Strahr, New Mad	1	P			7/1/22	1/14/23		M	P	Y	S	E	U		F&R
NEW ORLEAN	MISS RIV HDR 1-22	1	OA	10/26/21	2/15/22	2/21/22	6/30/22	3,000,000	M	H	H	O	D	N		F&R
NEW ORLEAN	MISS RIV HDR 2-22	2	OA	10/26/21	3/1/22	3/7/22	7/1/22	2,500,000	M	H	H	O	D	N		F&R
NEW ORLEAN	MISS RIV HDR 3-22	3	OA	10/26/21	3/22/22	3/28/22	6/15/22	2,500,000	M	H	H	O	D	N		F&R
NEW ORLEAN	MISS RIV HDR 4-22	4	OA	10/26/21	4/5/22	4/11/22	6/30/22	2,500,000	M	H	H	O	D	N		F&R
NEW ORLEAN	NOH CDR 1-22	30	OA	4/1/22	5/3/22	5/14/22	7/15/22	800,000	M	P	H	O	D	N		F&R
NEW ORLEAN	ATCHAFALYA RIVER CDR 2-21	59	OA	8/25/21	11/9/21	12/1/21	3/1/22	3,000,000	M	P	H	O	D	N		F&R
NEW ORLEAN	ATC BASIN/GIWW/OLD IDIQ FY22	65	OA	5/11/22	7/5/22	7/25/22	10/23/22	1,200,000	M	P	H	O	D	N		IDIQ
NEW ORLEAN	CALCASIEU BAR HDR 1-21	125	OA	7/21/21	10/19/21	1/2/22	4/2/22	7,000,000	M	H	H	O	D	N		F&R
NEW ORLEAN	MISS RIV SWP CDR 1-22	275	OA	10/27/21	2/15/22	3/15/22	6/30/22	4,000,000	M	P	H	W	E	N		F&R
NEW ORLEAN	CALC MILE 5-17/DEVL'S ELBO	500	OA	6/8/22	7/12/22	9/21/22	8/21/23	4,500,000	M	P	Y	C	E	N		F&R
NEW ORLEAN	HOUMA NAV CANAL CY	510	OA	3/18/21	5/12/22	7/29/22	9/19/22	750,000	M	P	Y	O	D	N		F&R
NEW ORLEAN	BAPTISTE COLLETTE CY	520	OA	5/26/21	8/2/22	9/29/22	11/11/22	750,000	M	P	Y	W	D	N		F&R
ROCK ISLANE	Illinois Waterway	1	PB			9/15/22	10/30/22		M	P	Y	X	U	U		F&R
ST. LOUIS	Southeast Missouri Port (Mil	1	PB			9/1/22	9/5/22		M	P	Y	X	U	U		F&R
BALTIMORE	Atlantic Coast of MD / Ocean	1	P			10/1/21	3/30/22		N	H	Y	B	E	U		F&R
BALTIMORE	Wicomico River (Lower)	2	P			12/1/21	5/10/22		M	P	Y	X	D	U		F&R
BALTIMORE	Baltimore Harbor & Channels	3	P			12/1/21	7/9/22		M	H	Y	O	E	U		F&R
BALTIMORE	Baltimore Harbor & Channels	4	P			12/1/21	7/9/22		M	B	Y	U	E	U		F&R
BALTIMORE	Honga River & Tar Bay	5	HF			1/1/22	6/30/22		M	P	Y	W	D	U		F&R
NEW ENGLAN	SCARBOROUGH RIVER, ME	1	HP			10/1/21	12/30/21	80,000	M	P	Y	B	D	S		F&R
NEW ENGLAN	Westcott Cove, CT	2	PB			10/1/21	12/15/21		M	P	Y	B	D	U		F&R
NEW ENGLAN	New Haven Harbor, CT	3	PB			10/1/21	10/1/22		N	B	Y	M	E	U		F&R
NEW ENGLAN	New Haven Hbr (Maint for imp	4	PB			10/1/21	11/30/21		M	B	Y	M	E	U		F&R
NEW ENGLAN	West River, CT	5	PB			10/1/21	12/30/21		M	B	Y	O	E	U		F&R
NEW ENGLAN	Weymouth Fore River, MA	6	PB			10/1/21	1/29/22		M	B	Y	O	E	U		F&R
NEW ENGLAN	Great Chebeague Island, ME	7	PB			11/1/21	12/16/21		N	B	Y	O	D	U		F&R
NEW ENGLAN	Essex River, MA	8	PB			11/1/21	1/30/22		M	B	Y	O	D	U		F&R
NEW ENGLAN	RYE HARBOR, NH	9	HP			11/1/21	12/31/21	50,000	M	B	Y	O	D	U		F&R
NEW ENGLAN	Boston Harbor, MA	10	PB			11/1/21	11/1/22		N	B	Y	O	E	U		F&R
NEW ENGLAN	Newburyport Harbor, MA	11	PB			7/1/22	8/15/22		M	H	Y	M	E	U		F&R
NEW YORK	HUDSON RIVER, NY MAINTENANCE	1	P	6/1/22	7/2/22	9/1/22	11/10/22	225,000	M	H	Y	U	E	N		F&R
NEW YORK	NY HARBOR-SANDY HOOK CHANNEL	2	P	6/8/22	7/9/22	9/16/22	11/14/22	200,000	M	B	Y	D	D	N		F&R
NEW YORK	SHREWSBURY RIVER, NJ	3	P	6/1/22	7/1/22	10/1/22	1/1/23	300,000	M	P	Y	B	E	N		F&R
NORFOLK	NORFOLK HARBOR, CHANNEL TO N	1	HF			5/15/22	7/14/22	150,000	M	P	Y	U	D	U		F&R

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
NORFOLK	NORFOLK HARBOR, SEWELLS POIN	2	HF			1/1/22	5/1/22	500,000	M	P	Y	U	D	U		F&R
NORFOLK	THIMBLE SHOAL CHANNEL (NORFO	3	HF			11/15/21	5/14/22	500,000	M	H	Y	O	E	U		F&R
NORFOLK	NORFOLK HARBOR MEETINGAREA1	4	P			7/1/22	4/1/24	5,000,000	N	H	Y	O	E	N		F&R
NORFOLK	JAMES RIVER IDIQ	11	HF			6/15/22	2/14/25	5,283,750	M	P	Y	O	E	S		IDIQ
NORFOLK	JAMES RIVER	12	HF			6/15/22	2/14/23	1,761,250	M	P	Y	M	D	S		IDIQ
NORFOLK	AIWW - DISMAL SWAMP CANAL	40	PB			1/15/22	3/15/22	30,000	M	P	Y	U	C	S		F&R
NORFOLK	YORK RIVER ENTRANCE	81	HF			11/15/21	12/30/21	250,000	M	H	Y	O	E	U		F&R
PHILADELPHI	WILMINGTON HARBOR	1	P			7/5/22	8/14/22	500,000	M	P	Y	U	D	N		F&R
PHILADELPHI	PHILA TO SEA	2	P			9/1/22	12/30/22	2,000,000	M	P	Y	U	E	N		F&R
PHILADELPHI	C&D IWW	3	P			12/1/22	3/31/23	600,000	M	B	Y	U	E	N		F&R
PHILADELPHI	OAKWOOD BEACH	4	P			9/15/21	12/15/21	50,000	S	P	Y	B	E	N		F&R
PHILADELPHI	GREAT EGG TO TOWNSENDS	5	P			9/15/22	3/15/23	1,000,000	S	P	Y	B	E	N		F&R
PHILADELPHI	TOWNSENDS TO CAPE MAY	6	P			2/15/22	5/6/22	1,000,000	S	P	Y	B	E	N		F&R
PHILADELPHI	MANASQUAN TO BARNEGAT	7	P			8/1/22	3/29/23	3,000,000	S	Y	Y	B	E	N		F&R
PHILADELPHI	REHOBOTH/ DEWEY	8	P			9/1/22	10/31/22	600,000	S	H	Y	B	E	N		F&R
PHILADELPHI	GREAT EGG TO PECK BEACH	9	P			12/1/22	3/31/23	1,500,000	S	Y	Y	B	E	N		F&R
PHILADELPHI	BARNEGAT INLET TO LITTLE EGG	10	P			11/1/22	3/30/23	2,000,000	S	Y	Y	B	E	N		F&R
PORTLAND	Regional Hopper Contract (Hu	10	PB			5/15/22	12/6/22		M	H	Y	X	U	U		F&R
PORTLAND	Oregon Clamshell (Chetco, Po	11	PB			7/1/22	9/24/22		M	B	Y	X	U	U		F&R
PORTLAND	Oregon Pipeline (Yaquina Bay	12	PB			7/1/22	7/31/22		M	X	Y	X	U	U		F&R
SEATTLE	FY22 GRAYS HARBOR DREDGING	1	HF			10/1/21	1/1/22	1,000,000	M	D	Y	O	E	U		F&R
SEATTLE	FY22 PORT TOWNSEND / KEYSTON	2	HF			7/15/22	8/9/22	50,000	M	B	Y	O	C	U		F&R
SEATTLE	FY22 SNOHOMISH RIVER MAINT	3	HF			10/16/22	11/30/22	150,000	M	B	Y	S	D	U		F&R
ALASKA	ANCHORAGE HARBOR 2021-2023	1	P	10/15/20	11/30/20	4/1/22	10/31/22	1,000,000	M	Z	Y	O	E	N		F&R
ALASKA	NINILCHIK HARBOR 2020-2022	2	P	11/5/19	12/10/19	4/25/22	5/15/22	11,000	M	X	Y	T	B	S		F&R
ALASKA	HOMER HARBOR 2020-2022	3	P	11/5/19	12/10/19	9/1/22	10/11/22	7,000	M	P	Y	T	B	S		F&R
ALASKA	NOME HARBOR 2021-2023	4	P	10/13/20	11/12/20	6/15/22	7/31/22	69,000	M	X	Y	B	D	U		F&R
ALASKA	DILLINGHAM HARBOR 2020-2022	5	P	10/9/19	11/13/19	5/15/22	6/15/22	110,000	M	P	Y	O	C	S		F&R
ALASKA	HOMER USCG BERTH 2020-2022	6	P	11/5/19	12/10/19	4/1/22	10/11/22	7,000	M	P	Y	T	B	S		F&R
ALASKA	WRANGELL HARBOR	7	PB					15,000	M	B	Y	X	D	U		RFP
HONOLULU	AGAT SMALL BOAT HARBOR, GUAM	1	HF	3/30/22	4/21/22	8/1/22	8/1/23	10,000	M	B	Y	O	D	N		F&R
HONOLULU	KAUNAKAKAI HARBOR, MOLOKAI	2	HF	6/30/22	7/21/22	10/7/22	10/7/23	27,000	M	B	Y	O	D	N		F&R
CHARLESTON	JOINT BASE CHARLESTON (REIMB	1	PB			4/1/22	7/31/22	1,500,000	M	P	Y	X	U	U		F&R
CHARLESTON	CHARLESTON HARBOR UPPER HARB	2	PB			10/1/22	2/28/23	2,000,000	M	P	Y	X	U	U		F&R
CHARLESTON	Murrells Inlet	3	PB			9/1/22	12/30/22		M	P	Y	X	U	U		F&R
CHARLESTON	Charleston Harbor Lower Harb	4	PB			9/1/22	2/23/23		M	B	Y	X	U	U		F&R
JACKSONVILI	Tampa Harbor	1	PB			10/1/21	3/30/22		M	U	Y	X	U	U		F&R
JACKSONVILI	Ft. Pierce	2	PB			11/1/21	3/1/22		M	Y	Y	X	U	U		F&R
JACKSONVILI	Palm Beach County - Delray	3	PB			12/1/21	3/31/22		M	Y	Y	X	U	U		F&R
JACKSONVILI	Kings Bay Entrance Channel	4	PB			12/1/21	3/1/22		M	H	Y	X	U	U		F&R
JACKSONVILI	Palm Beach Harbor	5	PB			2/1/22	4/2/22		M	Y	Y	X	U	U		F&R
JACKSONVILI	Kings Bay Inner Channel	6	PB			4/1/22	9/28/22		M	P	Y	X	U	U		F&R
JACKSONVILI	USMC Blount Island Command	7	PB			4/1/22	6/30/22		M	P	Y	X	U	U		F&R
JACKSONVILI	Manatee	8	PB			9/1/22	10/1/22		M	P	Y	X	U	U		F&R
JACKSONVILI	Jax Harbor	9	PB			9/1/22	1/29/23		M	U	Y	X	U	U		F&R
MOBILE	Gulfport Inner	1	PB			10/15/21	5/13/22		M	P	Y	X	U	U		F&R

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
MOBILE	GIWW	2	PB			11/1/21	1/30/22		M	P	Y	X	U	U		F&R
MOBILE	Pensacola Inner	3	PB			11/15/21	12/15/21		M	P	Y	X	U	U		F&R
MOBILE	Pensacola Entrance	4	PB			12/15/21	2/13/22		M	H	Y	X	U	U		F&R
MOBILE	Mobile Bay/River/Theodore	5	PB			2/1/22	8/20/22		M	P	Y	X	U	U		F&R
MOBILE	Mobile Harbor Rental #1	6	PB			2/15/22	9/13/22		M	H	Y	X	U	U		F&R
MOBILE	Tenn-Tom	7	PB			4/1/22	6/30/22		M	P	Y	X	U	U		F&R
MOBILE	Pascagoula Harbor	8	PB			6/1/22	8/30/22		M	P	Y	X	U	U		F&R
MOBILE	BW&T	9	PB			7/1/22	9/29/22		M	P	Y	X	U	U		F&R
SAVANNAH	SAVANNAH INNER HARBOR	1	PB	5/1/22	6/1/22	8/1/22	8/1/23	5,500,000	M	P	Y	C	E	N		F&R
SAVANNAH	BRUNSWICK INNER HARBOR	2	PB	6/1/22	7/2/22	9/1/22	10/16/22	400,000	M	P	Y	C	D	S		F&R
WILMINGTON	MANTEO INTERIOR CHANNELS	1	PB			11/16/21	3/16/22	600,000	M	P	Y	X	U	S		F&R
WILMINGTON	ROLLINSON CHANNEL	2	PW			11/16/21	3/16/22	110,000	M	P	Y	X	U	S		F&R
WILMINGTON	SILVER LAKE HARBOR	3	PB			11/16/21	3/16/22	110,000	M	P	Y	X	D	S		F&R
WILMINGTON	CAROLINA BEACH & VICINITY (C	4	PW			11/16/21	4/30/22	900,000	M	P	Y	X	U	N		F&R
WILMINGTON	WRIGHTSVILLE BEACH	5	PB			11/16/21	4/30/22	600,000	M	P	Y	X	U	N		F&R
WILMINGTON	SAD-REG WIL HBR & MHC HBR OB	6	PB			12/1/21	4/15/22	4,000,000	M	H	Y	X	E	N		F&R
WILMINGTON	WILMINGTON HARBOR ANCHORAGE	10	PB			9/1/22	1/31/23	1,400,000	M	P	Y	X	U	S		F&R
LOS ANGELES	SANTA BARBARA HARBOR (3/3)	1	A			12/1/21	4/30/22	240,000	M	P	Y	B	D	N		F&R
LOS ANGELES	MARINA DEL REY MAINT DREDG	2	HF			2/1/22	6/1/22	500,000	M	X	Y	B	D	U		F&R
LOS ANGELES	VENTURA HARBOR MAINT DREDG	3	HF			2/1/22	5/2/22	600,000	M	X	Y	B	D	U		F&R
LOS ANGELES	OCEANSIDE HARBOR (3/3)	4	P			4/1/22	5/31/22	300,000	M	P	Y	B	D	N		F&R
SAN FRANCISCO	RICHMOND HARBOR INNER	1	P			6/1/22	9/16/22	350,000	M	B	Y	S	E	S		F&R
SAN FRANCISCO	SACRAMENTO RIVER / SAN JOAQU	2	P			8/1/22	11/14/22	350,000	M	P	Y	U	D	N		F&R
SAN FRANCISCO	NOYO RIVER AND HARBOR	3	HF			8/1/22	8/31/22	20,000	M	P	Y	U	D	S		F&R
SAN FRANCISCO	SUISUN CHANNEL	4	P			8/1/22	9/30/22	250,000	M	B	Y	S	D	S		F&R
SAN FRANCISCO	OAKLAND HARBOR- YEAR 1 OF 3	5	P			8/1/22	11/30/22	750,000	M	B	Y	S	E	N		F&R
GALVESTON	Corpus Christi Ship Channel	1	PB			10/1/21	5/1/22		M	P	Y	X	U	U		F&R
GALVESTON	Galveston Harbor - Inner Har	2	PB			5/1/22	10/1/22		M	Z	Y	X	U	U		F&R
GALVESTON	GIWW - Across Aransas Bay &	3	PB			5/1/22	10/1/22		M	P	Y	X	U	U		F&R
GALVESTON	GIWW - Channel to Victoria -	4	PB			5/1/22	10/1/22		M	P	Y	X	U	U		F&R
GALVESTON	GIWW - Corpus Christi to Por	5	PB			5/1/22	12/1/22		M	P	Y	X	U	U		F&R
GALVESTON	Brazos Island Harbor - Main	6	PB			6/1/22	11/30/22		M	P	Y	X	U	U		F&R
GALVESTON	GIWW - Chocolate Bayou - Mai	7	PB			6/1/22	1/1/23		M	P	Y	X	U	U		F&R
GALVESTON	GIWW - Freeport to Caney Cre	8	PB			7/1/22	12/1/22		M	P	Y	X	U	U		F&R
GALVESTON	Freeport Harbor - Jetty Chan	9	PB			8/1/22	11/1/22		M	H	Y	X	U	U		F&R
GALVESTON	Sabine-Neches Waterway - Out	10	PB			8/1/22	12/1/22		M	H	Y	X	U	U		F&R
GALVESTON	Sabine-Neches Waterway - Por	11	PB			8/1/22	12/1/22		M	P	Y	X	U	U		F&R
GALVESTON	Houston Ship Channel - Baypo	12	PB			9/1/22	5/1/23		M	P	Y	X	U	U		F&R
GALVESTON	Houston Ship Channel - Exxon	13	PB			9/1/22	5/1/23		M	P	Y	X	U	U		F&R
GALVESTON	Brazos Island Harbor - Jetty	14	PB			9/1/22	1/1/23		M	Y	Y	X	U	U		F&R
MEMPHIS	SATOC: Elvis Strahr, New Mad	1	P			7/1/23	1/14/24		M	P	Y	S	E	U		F&R
NEW ORLEANS	MISS RIV HDR 1-23	1	OA	10/26/22	2/15/23	2/22/23	6/30/23	3,000,000	M	H	H	O	E	N		F&R
NEW ORLEANS	MISS RIV HDR 2-23	2	OA	10/26/22	3/1/23	3/7/23	7/1/23	2,500,000	M	H	H	O	E	N		F&R
NEW ORLEANS	MISS RIV HDR 3-23	3	OA	10/26/22	3/22/23	3/28/23	6/15/23	2,500,000	M	H	H	O	E	N		F&R
NEW ORLEANS	MISS RIV HDR 4-23	4	OA	10/26/22	4/5/23	4/11/23	6/30/23	2,500,000	M	H	H	O	E	N		F&R
NEW ORLEANS	NOH CDR 1-23	30	OA	4/5/23	5/9/23	5/15/23	7/15/23	800,000	M	P	H	O	D	N		F&R

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
NEW ORLEAN	ATCHAFALAYA RIVER CDR 2-23	59	OA	8/24/22	11/9/22	12/1/22	3/1/23	3,000,000	M	P	H	O	E	N		F&R
NEW ORLEAN	ATC BASIN/GIWW/OLD IDIQ FY23	65	OA	5/10/23	7/5/23	7/25/23	10/23/23	1,200,000	M	P	H	O	E	N		IDIQ
NEW ORLEAN	CALCASIEU BAR HDR 1-22	125	OA	7/20/22	10/19/22	1/2/23	4/2/23	7,000,000	M	H	H	O	E	N		F&R
NEW ORLEAN	MISS RIV DUSTPAN RENTAL	200	OA	8/15/22	10/19/22	7/1/23	9/30/25	18,000,000	M	D	H	O	E	N		F&R
NEW ORLEAN	MISS RIV SWP CDR 1-23	275	OA	10/26/22	2/14/23	3/18/23	6/30/23	4,000,000	M	P	H	W	E	N		F&R
NEW ORLEAN	CALC MILE 17-36/DEVL'S ELBO	500	OA	6/7/23	7/12/23	9/21/23	8/21/24	4,500,000	M	P	Y	M	E	N		F&R
NEW ORLEAN	HOUMA NAV CANAL CY	510	OA	3/17/23	5/11/23	7/29/23	9/19/23	750,000	M	P	Y	O	D	N		F&R
NEW ORLEAN	BAPTISTE COLLETTE CY	520	OA	5/26/23	8/3/23	9/29/23	11/11/23	750,000	M	P	Y	W	D	N		F&R
NEW ORLEAN	BAYOU LAFOURCHE CY	530	OA	4/13/23	6/29/23	8/10/23	10/20/23	400,000	M	P	Y	B	D	N		F&R
ST. PAUL	LOWER POOL 10 HREP	1	PB	7/7/23	8/8/23	5/6/24	11/28/25	500,000	W	U	Y	W	E	U		RFP
ST. PAUL	RENO BOTTOMS HREP	2	PB	7/7/23	8/8/23	5/6/24	11/28/25	500,000	W	U	Y	W	E	U		RFP
BALTIMORE	Consolidated - St. Patrick C	1	HF			11/1/22	3/31/23		M	P	Y	X	D	U		F&R
BALTIMORE	Wicomico River (Upper)	2	P			12/1/22	5/10/23		M	P	Y	U	D	U		F&R
BALTIMORE	Baltimore Harbor & Channels	3	P			12/1/22	7/9/23		M	B	Y	U	E	U		F&R
BALTIMORE	Baltimore Harbor & Channels	4	P			4/1/23	11/7/23		M	B	Y	O	E	U		F&R
NEW ENGLAN	Westport Harbor, CT	1	PB			10/1/22	11/15/22		M	B	Y	O	D	U		F&R
NEW ENGLAN	CT River Entrance, CT	2	PB			10/1/22	1/29/23		M	Y	Y	B	E	U		F&R
NEW ENGLAN	Greenwich Harbor, CT	3	PB			10/1/22	2/28/23		M	B	Y	O	D	U		F&R
NEW ENGLAN	New Bedford Harbor, MA	4	PB			10/1/22	3/30/23		M	B	Y	O	E	U		F&R
NEW ENGLAN	PROVIDENCE RIVER, RI	5	HP			10/1/22	3/30/23	2,000,000	M	B	Y	D	E	N		F&R
NEW ENGLAN	Frechboro, ME	6	PB			11/1/22	12/31/22		M	B	Y	O	D	U		F&R
NEW ENGLAN	UNION RIVER, ME	7	HP			11/1/22	12/1/22	30,000	M	B	Y	D	D	U		F&R
NEW ENGLAN	Searsport Harbor, ME	8	PB			11/1/22	1/30/23		M	B	Y	U	E	U		F&R
NEW ENGLAN	Town River, MA	9	PB			11/15/22	3/15/23		M	B	Y	O	D	U		F&R
NEW ENGLAN	Wareham River, MA	10	PB			9/1/23	10/31/23		M	P	Y	B	D	U		F&R
NEW YORK	NY HARBOR-SANDY HOOK CHANNEL	1	P	6/8/23	7/9/23	9/16/23	11/14/23	200,000	M	B	Y	D	D	N		F&R
NORFOLK	NORFOLK HARBOR, SEWELLS POIN	1	HF			1/1/23	5/1/23	500,000	M	P	Y	U	D	U		F&R
NORFOLK	CRANEY IS RE-HANDLING BASIN	6	P			3/13/23	7/24/23	500,000	M	P	Y	U	D	U		F&R
NORFOLK	JAMES RIVER	11	HF			6/15/23	2/14/24	1,761,250	M	P	Y	M	D	S		IDIQ
NORFOLK	LYNNHAVEN INLET	31	HF			2/1/23	6/1/23	150,000	M	P	Y	T	D	U		F&R
NORFOLK	QUEENS CREEK	33	HF			10/1/22	12/15/22	20,000	M	P	Y	B	C	U		F&R
NORFOLK	RUDEE INLET	34	HF			2/1/23	5/2/23	200,000	M	P	Y	B	D	U		F&R
NORFOLK	STARLINGS CREEK	35	HF			11/1/22	3/1/23	40,000	M	P	Y	U	D	U		F&R
NORFOLK	WATER ON THE COAST OF VA	36	HF			1/15/23	3/31/23	100,000	M	P	Y	S	D	U		F&R
PHILADELPHI	WILMINGTON HARBOR	1	P			7/5/23	8/14/23	500,000	M	P	Y	U	D	N		F&R
PHILADELPHI	PHILA TO SEA	2	P			9/1/23	12/30/23	2,000,000	M	P	Y	U	E	N		F&R
PHILADELPHI	C&D IWW	3	P			12/1/23	3/31/24	600,000	M	B	Y	U	E	N		F&R
PHILADELPHI	ABSECON ISLAND	4	P			3/1/23	8/28/23	2,000,000	S	Y	Y	B	E	N		F&R
PHILADELPHI	BETHANY	5	P			6/1/23	7/21/23	500,000	S	H	Y	B	E	N		F&R
PHILADELPHI	BRIGANTINE INLET	7	P			1/1/23	3/2/23	800,000	S	P	Y	B	E	N		F&R
PHILADELPHI	ROOSEVELT INLET TO LEWES	8	P			12/1/23	12/30/23	200,000	S	Y	Y	B	E	N		F&R
PHILADELPHI	CAPE MAY INLET TO LOWER TWP	9	P			10/1/23	11/10/23	500,000	S	Y	Y	B	E	N		F&R
PORTLAND	Regional Hopper Contract (Hu	1	PB			5/15/23	12/6/23		M	H	Y	X	U	U		F&R
PORTLAND	Oregon Clamshell (Chinook, B	2	PB			7/1/23	9/24/23		M	B	Y	X	U	U		F&R
SEATTLE	FY23 GRAYS HARBOR INNER	1	HF			7/15/23	1/11/24	800,000	M	B	Y	O	E	U		F&R
SEATTLE	FY23 SWINOMISH CHANNEL MAINT	2	HF			7/15/23	8/29/23	150,000	M	B	Y	O	D	U		F&R

Contract Advertised Report FY2019-FY2023																
Data Source: DIS																
Date Run Sep 30, 2019																
Data Ordered by District and Sequence #																
<i>FY 2019-FY 2023 CONTRACT DREDGING PROGRAM</i>																
District Name	Jobname	Seq Numb	Job Status	Advertised Date	Bid Open Date	Estimated Start Date	Estimated End Date	Estimated Cubic Yards	Work Class	Dredge Type	Unit Measure	Disposal Type	Dollar Range	Set Aside	Contractor Number	Contract Type
SEATTLE	FY23 QUILLAYUTE RIVER MAINT	3	HF			9/1/23	11/1/23	75,000	M	P	Y	T	B	U		F&R
ALASKA	ANCHORAGE HARBOR 2021-2023	1	P	10/15/20	11/30/20	4/1/23	10/31/23	1,000,000	M	Z	Y	O	E	N		RFP
ALASKA	NINILCHIK HARBOR 2023-2025	2	P	10/25/22	11/29/22	4/25/23	5/15/23	11,000	M	X	Y	T	B	U		F&R
ALASKA	HOMER HARBOR 2023-2025	3	P	10/25/22	11/29/22	9/1/23	10/11/23	7,000	M	P	Y	U	B	U		F&R
ALASKA	NOME HARBOR 2021-2023	4	P	10/13/20	11/12/20	6/15/23	7/31/23	69,000	M	X	Y	B	D	U		F&R
ALASKA	DILLINGHAM HARBOR 2023-2025	5	P	10/11/22	11/10/22	5/15/23	6/15/23	110,000	M	P	Y	O	C	U		F&R
ALASKA	HOMER USCG BERTH 2023-2025	6	P	10/25/22	11/29/22	4/1/23	10/11/23	7,000	M	P	Y	U	B	U		F&R
JACKSONVILLE	Naval Station Mayport	1	PB			11/1/22	3/31/23		M	U	Y	X	U	U		F&R
JACKSONVILLE	St John's County - St Augus	2	PB			12/1/22	4/15/23		M	P	Y	X	U	U		F&R
JACKSONVILLE	Pinellas County - Treasure I	3	PB			12/1/22	3/31/23		M	Y	Y	X	U	U		F&R
JACKSONVILLE	Kings Bay Entrance Channel	4	PB			12/1/22	3/1/23		M	H	Y	X	U	U		F&R
MOBILE	GIWW	1	PB			11/1/22	1/30/23		M	P	Y	X	U	U		F&R
WILMINGTON	ATLANTIC INTRACOASTAL WATERW	1	PB			10/15/22	3/31/23	600,000	M	P	Y	X	U	S		F&R
WILMINGTON	WILMINGTON HARBOR MID RIVER	3	PW			2/1/23	9/30/23	1,000,000	M	Z	Y	X	U	N		F&R
WILMINGTON	SAD-REG WIL HBR & MHC HBR OB	4	PB			12/1/22	4/15/23	4,000,000	M	H	Y	M	E	N		F&R
LOS ANGELES	CHANNEL ISLANDS HARBOR (3/3)	1	HF			10/1/22	1/29/23	1,800,000	M	X	Y	B	E	N		F&R
LOS ANGELES	MORRO BAY HARBOR MAINT DRDG	2	HF			11/1/22	3/1/23	200,000	M	X	Y	M	D	U		F&R
LOS ANGELES	SANTA BARBARA HBR MAINT DRDG	3	P			12/1/22	4/30/23	240,000	M	P	Y	B	D	N		F&R
LOS ANGELES	VENTURA HARBOR (2/3)	4	A			2/1/23	5/2/23	600,000	M	P	Y	B	D	U		F&R
LOS ANGELES	PORT OF LA - LB	5	P			3/1/23	5/30/23	350,000	M	B	Y	O	D	U		F&R
LOS ANGELES	OCEANSIDE HARBOR MAINT DREDG	6	P			4/1/23	5/31/23	300,000	M	X	Y	B	D	N		F&R
SAN FRANCISCO	REDWOOD CITY HARBOR	1	P			6/1/23	9/16/23	350,000	M	B	Y	S	E	S		F&R
SAN FRANCISCO	RICHMOND HARBOR INNER	2	P			6/1/23	9/16/23	350,000	M	B	Y	S	E	S		F&R
SAN FRANCISCO	SACRAMENTO RIVER / SAN JOAQU	3	P			8/1/23	11/14/23	350,000	M	P	Y	U	D	N		F&R
SAN FRANCISCO	SUISUN CHANNEL	4	P			8/1/23	9/30/23	250,000	M	B	Y	S	D	S		F&R
SAN FRANCISCO	OAKLAND HARBOR-YR 2 OF 3	5	P			8/1/23	10/30/23	750,000	M	B	Y	S	E	N		F&R
GALVESTON	Corpus Christi Ship Channel	1	PB			10/1/22	5/1/23		M	P	Y	X	U	U		F&R
GALVESTON	GIWW - Rollover to Causeway	2	PB			10/1/22	5/1/23		M	P	Y	X	U	U		F&R
LITTLE ROCK	MKARNS	1	U					187,000	M	P	S	X	E	N		IDIQ

Point of Contact	Contact Phone	Last Updated	FY
Liz Fiocchi	904-232-1435	9/16/19 17:34	2019
Beau Corbett	904-232-1463	3/8/19 14:54	2019
Beau Corbett	904-232-1463	4/29/19 17:53	2019
Shelley Trulock	904-232-3292	2/20/19 22:02	2019
Shelley Trulock	904-232-3292	9/23/19 20:00	2019
Shelley Trulock	904-232-3292	2/20/19 16:06	2019
Shelley Trulock	904-232-3292	7/30/19 13:38	2019
Brian Choate	904-232-1806	9/12/19 19:28	2019
Brian Choate	904-232-1806	8/19/19 13:37	2019
Lacy Pfaff	904-232-1550	2/15/19 18:31	2019
Jose Bilbao	561-236-5106	9/12/19 13:26	2019
Laurel Reichold	904-232-1458	6/26/19 19:38	2019
Brian Choate	904-232-1806	9/18/19 14:20	2019
Beau Corbett	904-232-1463	7/17/19 19:35	2019
Beau Corbett	904-232-1463	9/18/19 14:55	2019
Jason Harrah	904-232-1381	5/23/19 18:11	2019
BARRY DAILEY	251-694-3722	5/29/19 16:03	2019
BARRY DAILEY	251-694-3722	6/5/19 18:06	2019
BARRY DAILEY	251-694-3722	6/5/19 17:59	2019
HERBERT BULLOCK	251-694-3703	6/5/19 18:02	2019
DON GREENE	251-694-3730	5/30/19 19:05	2019
HERBERT BULLOCK	251-694-3703	5/30/19 15:24	2019
BARRY DAILEY	251-694-3722	6/5/19 17:57	2019
HERBERT BULLOCK	251-694-3703	5/30/19 15:32	2019
HERBERT BULLOCK	251-694-3703	5/30/19 15:25	2019
BARRY DAILEY	251-694-3722	6/5/19 19:24	2019
DON GREENE	251-694-3730	5/30/19 19:04	2019
BARRY DAILEY	251-694-3722	6/5/19 19:36	2019
HERBERT BULLOCK	251-694-3703		2019
HERBERT BULLOCK	251-694-3703		2019
HERBERT BULLOCK	251-694-3703		2019
HERBERT BULLOCK	251-694-3703	5/30/19 15:31	2019
BARRY DAILEY	251-694-3722	5/28/19 18:43	2019
NATE LOVELACE	251-694-3713	5/30/19 14:17	2019
HERBERT BULLOCK	251-694-3703	5/30/19 15:20	2019
DON GREENE	251-694-3730	5/30/19 19:02	2019
BARRY DAILEY	251-694-3722	6/5/19 19:25	2019
HERBERT BULLOCK	251-694-3703	5/30/19 15:23	2019
HERBERT BULLOCK	251-694-3703	5/29/19 16:13	2019
DON GREENE	251-694-3730	5/30/19 19:01	2019
BARRY DAILEY	251-694-3722	6/5/19 18:16	2019
Don Greene	251-694-3730		2019
Spence Davis	912-652-5195	8/20/19 18:22	2019
Roger E Lafond Jr	9126525326	6/5/19 17:35	2019
Roger E Lafond Jr	9126525326	9/27/19 13:40	2019
Spence Davis	912-652-5195	9/20/19 12:06	2019

Point of Contact	Contact Phone	Last Updated	FY
Alexander Gregory	9177908427	5/30/19 14:35	2020
Ed Wrocenski	917 790 8636	5/30/19 16:23	2020
Robert Vohden	917-790-8093	8/15/19 21:10	2020
Devon Hinds	518-273-0870	9/10/19 17:36	2020
Ed Wrocenski	917 790 8636	5/30/19 16:46	2020
Ed Wrocenski	917 790 8636	5/30/19 16:37	2020
Stephen J. Powell	757-201-7788	6/3/19 20:21	2020
Stephen J. Powell	757-201-7788	5/31/19 19:19	2020
Holly A. Carpenter	757-201-7271	8/15/19 17:25	2020
James Campbell	757-201-7116	6/3/19 20:17	2020
Victor Roberts, Jr	757-201-7886	5/31/19 20:54	2020
Victor Roberts, Jr	757-201-7886	5/31/19 20:54	2020
Victor Roberts, Jr	757-201-7886	5/31/19 20:54	2020
Victor Roberts, Jr.	757-201-7886	5/31/19 20:55	2020
Victor Roberts, Jr.	757-201-7886	5/31/19 20:55	2020
Ian J. Uliana	757-201-7192	9/9/19 18:40	2020
Ross B. Tuttle	757-201-7072	5/31/19 15:25	2020
Christopher B. Tolson	757-201-7012	5/31/19 18:40	2020
Christopher B. Tolson	757-201-7012	8/8/19 19:00	2020
Dan Kelly	2156566889	5/20/19 18:46	2020
Tim Rooney	2156566592	5/20/19 18:49	2020
Gavin Kaiser	2156566735	5/20/19 18:49	2020
Dwight Pakan	2156566785	5/21/19 18:42	2020
Keith Watson	2156566287	9/10/19 18:27	2020
Mike Hart	2156566513	9/10/19 18:30	2020
HASH	503-808-4343		2020
GEROUX	503-808-4354	6/4/19 18:41	2020
		11/6/18 16:26	2020
		11/6/18 16:26	2020
		11/6/18 16:26	2020
		11/6/18 16:26	2020
John Pell	206-764-3413	9/25/18 20:31	2020
Elizabeth Chien	206-319-3968	8/8/19 16:16	2020
John Pell	2067643413	9/25/18 20:31	2020
Elizabeth Chien	206-316-3968	9/25/18 20:33	2020
Donna West	907-753-2761	10/25/17 16:38	2020
Michael Tencza	907-753-2648	9/24/19 23:45	2020
Michael Tencza	907-753-2648	9/24/19 23:44	2020
Michael Tencza	907-753-2648	2/27/19 0:47	2020
Michael Tencza	907-753-2648	9/24/19 23:12	2020
Michael Tencza	907-753-2648	9/24/19 23:52	2020
Lorayne Shimabuku	808-835-4030		2020
Lorayne Shimabuku	808-835-4030		2020
Brian Williams	8433298153	6/5/19 18:54	2020
Jeremy Johnson	8433298132	9/25/19 14:08	2020
Brian Williams	843-329-8153	6/5/19 18:53	2020

Point of Contact	Contact Phone	Last Updated	FY
		11/6/18 16:28	2021
		11/6/18 16:28	2021
		11/6/18 16:28	2021
		11/6/18 16:28	2021
		11/6/18 16:28	2021
		11/6/18 16:28	2021
		11/6/18 16:28	2021
		11/6/18 16:28	2021
		11/6/18 16:28	2021
		11/6/18 16:28	2021
Kenneth Todd	918-775-4475	5/31/19 17:47	2021
			2022
		11/6/18 16:26	2022
MICHELLE KORNICK	504-862-1842	7/26/19 16:43	2022
MICHELLE KORNICK	504-862-1842	7/26/19 16:44	2022
MICHELLE KORNICK	504-862-1842	7/26/19 16:45	2022
MICHELLE KORNICK	504-862-1842	7/26/19 16:46	2022
MICHELLE KORNICK	504-862-1842	7/26/19 16:47	2022
TIM CONNELL	504-862-2360	7/26/19 16:42	2022
TIM CONNELL	504-862-2360	7/26/19 16:48	2022
TRACY FALK	504-862-2971	7/26/19 16:41	2022
MICHELLE KORNICK	504-862-1842	5/14/19 18:03	2022
TRACY FALK	504-862-2971	7/26/19 16:49	2022
RAY NEWMAN	504-862-2050	5/16/19 13:27	2022
RAY NEWMAN	504-862-2050		2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
Michael Walsh	978-318-8586	3/8/19 13:42	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
Michael Walsh	978-318-8586	3/8/19 13:39	2022
		11/6/18 16:26	2022
		11/6/18 16:26	2022
Devon Hinds	518-273-0870	9/10/19 17:37	2022
Ed Wrocenski	917-790-8636	3/26/19 15:23	2022
Alexander Gregory	917-790-8427		2022
Stephen J. Powell	757-201-7788	5/31/19 15:39	2022

Point of Contact	Contact Phone	Last Updated	FY
John Pell	206-764-3413	9/25/18 20:42	2023
Donna West	9077532761		2023
Michael Tencza	907-753-2648	2/27/19 1:06	2023
Michael Tencza	907-753-2648	2/27/19 1:07	2023
Michael Tencza	907-753-2648	2/27/19 1:09	2023
Michael Tencza	907-753-2648	2/27/19 1:10	2023
Michael Tencza	907-753-2648	2/27/19 1:11	2023
		11/6/18 16:27	2023
		11/6/18 16:27	2023
		11/6/18 16:27	2023
		11/6/18 16:27	2023
		11/6/18 16:27	2023
BRENNAN DOOLEY	910-251-4916	6/11/19 11:44	2023
TIMOTHY JONES	910-251-4749	6/6/19 11:17	2023
TIMOTHY JONES	910-251-4749	6/11/19 11:44	2023
Mark Cooke	213-452-3704		2023
Blake Horita	213-452-4026	10/2/18 22:59	2023
Blake Horita	213-452-4026		2023
Mark Cooke	213-452-3704	5/31/19 19:49	2023
			2023
			2023
Peter Mull	4155036733	5/9/19 16:29	2023
Peter Mull	4155036733	5/9/19 16:30	2023
Peter Mull	4155036733	5/9/19 16:32	2023
Peter Mull	4155036733	5/9/19 16:31	2023
			2023
		11/6/18 16:28	2023
		11/6/18 16:28	2023
Rebecca Joyce	501-324-5739		2023